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Report Samples
Appendix I

This section contains representative samples of the reports available in your 
Job Cost module.  

Samples of the following reports are included.

• Job Field Report Register
• Job Posting Register
• Daily Overhead Allocation Register
• Daily Job Transaction Register
• Daily Transaction Register
• Job Billing Selection Register
• Job Invoice
• Job Billing Register
• Tax Journal Summary
• Job Estimate
• Job Estimate Memo
• Job Estimate Materials Report
• Job Estimate by Cost Code Report
• Job Masterfile Listing
• Job Memo
• Job Field Report Worksheet
• Job Schedule Report
• Job Analysis Report
• Work in Process Report
• Job Cost Code Detail Report
• Subcontractor Analysis Report
• Job Billing History Report
• Job Billing Recap Report
• Job Profitability Report
• Monthly Overhead Allocation Report
• Job Close-Out Report
• Job Transaction Detail Report
• General Ledger Posting Recap
• Job Masterfile History Listing
• Job Transaction Detail History Report
Report Samples
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Job Field Report Register

Edwardson Electric Company 
 JOB FIELD REPORT REGISTER

 App Date: 05/31/03 User: John Smith 

 Sys Date: 05/31/03 / 8:48 am Page: 1 

JOB NO.       COST                    ESTIMATED                ESTIMATED                 CALC     ADD UNITS      REPORTD     DATE
  COST CODE  TYPE  VENDOR NO. U/M      COST        JTD COST      UNITS      JTD UNITS     % CMPLT   COMPLETED     % CMPLT   REPORTED

EEC2140   Saddleback-Hospital Remo     156,965.00    18,204.55                            11.60%                   60.00%    05/15/03
  100-010-000   L              HOUR          .00          .00      0.0000      0.0000      .00% C     25.0000     60.00%    05/31/03
  100-010-001   L              HOUR          .00          .00      0.0000      0.0000      .00% C     50.0000     60.00%    05/31/03
  100-010-001   S   01-J&J              2,000.00     2,100.55                           105.03% C                100.00%    05/12/03
  100-099-000   O                            .00          .00                              .00% C                 60.00%    05/31/03
  200-000-000   L              HOUR     4,000.00     1,000.00    160.0000     40.0000    25.00% C     10.0000     25.00%    05/15/03
  200-000-000   M              FEET     2,500.00     2,250.00  2,500.0000  2,000.0000    80.00% U     40.0000     95.00%    05/15/03
  200-090-000   B                            .00          .00                              .00% C                   .00%    05/31/03
  200-099-000   O                       1,000.00       650.00                            65.00% C                 65.00%    05/31/03
  300-000-000   L              HOUR     2,500.00     1,600.00    100.0000     64.0000    64.00% C     25.0000     65.00%    05/15/03
  300-090-000   B                         250.00        50.00                            20.00% C                 25.00%    05/31/03
  300-099-000   O                         400.00       365.00                            91.25% C                 90.00%    05/31/03
  400-020-000   L              HOUR     1,000.00       400.00     40.0000     16.0000    40.00% C     50.0000     50.00%    05/20/03
  400-030-000   L              HOUR     2,000.00     1,800.00     80.0000     72.0000    90.00% C     20.0000     80.00%    05/25/03
  400-030-000   M              EACH     5,000.00     1,750.00    100.0000     15.0000    15.00% U     25.0000     45.00%    05/25/03
  400-040-000   L              HOUR     2,000.00       800.00     80.0000     32.0000    40.00% C      5.0000     35.00%    05/25/03
  400-040-000   M              EACH       500.00       250.00    500.0000    250.0000    50.00% U      5.0000     20.00%    05/25/03
  400-050-000   S   01-COCHRAN HOUR     3,440.00     1,745.00    132.0000     71.0000    50.73% C     35.0000     45.00%    05/01/03
  400-090-000   B                         200.00       110.00                            55.00% C                 20.00%    05/31/03
  400-099-000   O                       2,000.00     1,509.00                            75.45% C                 20.00%    05/31/03
  500-010-000   L              HOUR       500.00          .00     20.0000      0.0000      .00% C      5.0000     10.00%    05/31/03

SRV666   Saddleback-Hospital Remo            .00          .00                              .00%                     .00%    05/15/03
  100-010-000   L              Hour           .00          .00      0.0000      0.0000      .00% U      5.0000     25.00%    05/31/03
Report Samples
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Job Posting Register 
Direct Cost Postings

Edwardson Electric Company 
 JOB POSTING REGISTER

DIRECT COST POSTINGS - REGISTER NO: JC-0001 

 App Date: 05/31/03 User: John Smith 

 Sys Date: 05/31/03 / 9:15 am Page: 1 

                        COST                                POSTING       DEBIT
  JOB NO.    COST CODE   TYPE  VENDOR NO.     REFERENCE       DATE      G/L ACCOUNT   U/M    UNIT COST         UNITS       EXTENSION

BATCH: 0002026                                     CREDIT G/L ACCOUNT:   201-00-00

  EEC2140    Saddleback-Hospital Remodel        COMMENT: Concrete Coring     
            400-050-000    S   01-COCHRAN     2957          05/31/03     144-00-00      HOUR      20.0000        8.2500        165.00 
  EEC2140    Saddleback-Hospital Remodel        COMMENT: Concrete Coring     
            200-000-000    M                  tmlog 5/15     05/31/03     143-00-00      FEET       1.0000      500.0000        500.00 
  EEC2140    Saddleback-Hospital Remodel        COMMENT: Fluorescent Fixtures
            400-030-000    M                  tmlog 5/15     05/31/03     143-00-00      EACH      50.0000       20.0000      1,000.00 
  EEC2140    Saddleback-Hospital Remodel        COMMENT: Transformer         
            600-020-000    M                  tmlog 5/15     05/31/03     143-00-00      Each     1000.0000        1.0000      1,000.00 
                                                                                                                       
                                                                                           BATCH NUMBER 0002026 TOTAL:    2,665.00 
                                                                                                                       
                                                                                                         REPORT TOTAL:    2,665.00 
Report Samples
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Job Posting Register 
Billing Postings

Edwardson Electric Company 
 JOB POSTING REGISTER

BILLING POSTINGS - REGISTER NO: JC-0003 

 App Date: 05/31/03 User: John Smith 

 Sys Date: 05/31/03 / 12:38 pm Page: 1 

                                                            POSTING      CREDIT
  JOB NO.    DESCRIPTION                       REFERENCE       DATE      G/L ACCOUNT              RET %    BILL AMOUNT    RETENTION

BATCH: 0003004                                      DEBIT G/L ACCOUNT:   105-00-00

  EEC2140    Saddleback-Hospital Remodel        COMMENT: Progress Bill       
                                             Inv 7251      05/31/03     401-00-00                  20.00%      1,000.00        200.00 
  SRV6430    Taylor/Dunn - T&M Contract         COMMENT: T & M 05/01/2003    
                                             Inv 7252      05/31/03     402-00-00                    .00%        545.00           .00 
  SRV5880    Simmons Title-Relocation           COMMENT: Service Contract    
                                             Inv 7253      05/31/03     402-00-00                    .00%        750.00           .00 
  EEC4575    Coldwell-Tenant Improvement        COMMENT: Building Permits    
                                             Inv 7254      05/31/03     401-00-00                  10.00%      2,500.00        250.00 
                                                                                                            
                                                                             BATCH NUMBER 0003004 TOTAL:    4,795.00        450.00 
                                                                                                            
                                                                                           REPORT TOTAL:    4,795.00        450.00 
Report Samples
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Daily Overhead Allocation Register

Edwardson Electric Company 
 DAILY OVERHEAD ALLOCATION REGISTER

REGISTER NO: OA-0002 

 App Date: 05/31/03 User: John Smith 

 Sys Date: 05/31/03 / 1:06 pm Page: 1 

POSTINGS FOR:   05/31/03

        JOB                           OVERHEAD                                                     APPLIED FROM               OVERHD     OVERHEAD                                                                                                             G/L ACCOUNTS
SOURCE  NUMBER   COST CODE   TYPE   COST TYPE             COST AMOUNT     RATE       AMOUNT          DEBIT         CREDIT

  JC     EEC2140    Saddleback-Hospital Remodel     JOB TYPE:   001
                 100-099-000    O    O Overhead             10,850.00    20.0000%       2,170.00   146-00-00     715-00-00
                 200-099-000    O    O Overhead                500.00    20.0000%         100.00   146-00-00     715-00-00
                                                                    
                                 JOB EEC2140 TOTAL:         11,350.00                  2,270.00 

        EEC3350    Nexus-17th Floor Buildout       JOB TYPE:   001
                 100-099-000    O    O Overhead             11,650.00    20.0000%       2,330.00   146-00-00     715-00-00
                                                                    
                                 JOB EEC3350 TOTAL:         11,650.00                  2,330.00 

        EEC3550    Koll-Savi Ranch Project         JOB TYPE:   001
                 100-099-000    O    O Overhead                800.00    20.0000%         160.00   146-00-00     715-00-00
                                                                    
                                 JOB EEC3550 TOTAL:            800.00                    160.00 

        EEC4220    Simmons Title - Remodel         JOB TYPE:   001
                 100-099-000    O    O Overhead              1,000.00    20.0000%         200.00   146-00-00     715-00-00
                                                                    
                                 JOB EEC4220 TOTAL:          1,000.00                    200.00 

        EEC4575    Coldwell-Tenant Improvement     JOB TYPE:   001
                 200-099-000    O    O Overhead                500.00    20.0000%         100.00   146-00-00     715-00-00
                 300-099-000    O    O Overhead                437.50    20.0000%          87.50   146-00-00     715-00-00
                                                                    
                                 JOB EEC4575 TOTAL:            937.50                    187.50 
                                                                    
                                   SOURCE JC TOTAL:         25,737.50                  5,147.50 
                                                                    
                                    05/31/03 TOTAL:         25,737.50                  5,147.50 
                                                                    
                                      REPORT TOTAL:         25,737.50                  5,147.50 
Report Samples
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Daily Job Transaction Register

Edwardson Electric Company 
 DAILY JOB TRANSACTION REGISTER

 App Date: 05/31/03 User: John Smith 

 Sys Date: 05/31/03 / 1:18 pm Page: 1 

POSTINGS FOR:   05/31/03

        JOB                  COST  VENDOR
SOURCE  NUMBER   COST CODE   TYPE  NUMBER      REFERENCE/POSTING REMARKS                    UNIT COST      UNITS          DOLLARS

  JC     EEC2140    Saddleback-Hospital Remodel     
                 200-000-000    M               0002026   tmlog 5/15 Concrete Coring           1.0000      500.0000         500.00 

                 400-030-000    M               0002026   tmlog 5/15 Fluorescent Fixtures      50.0000       20.0000       1,000.00 

                 400-040-000    M               0002028   924-SC     Material Additions       30.0000        5.0000         150.00 

                 400-050-000    S   01-COCHRAN  0002026   2957       Concrete Coring          20.0000        8.2500         165.00 

                 600-020-000    M               0002026   tmlog 5/15 Transformer           1,000.0000        1.0000       1,000.00 
                                                                                                                    
                                                                                 JOB EEC2140 TOTAL:                      2,815.00 

        EEC4220    Simmons Title - Remodel         
                 600-030-000    E               0002028   928-SC     Installation              1.0000      525.0000         525.00 
                                                                                                                    
                                                                                 JOB EEC4220 TOTAL:                        525.00 

        EEC4575    Coldwell-Tenant Improvement     
                 200-000-000    M               0002028   932-SC     Piping                    1.0000    1,000.0000       1,000.00 
                                                                                                                    
                                                                                 JOB EEC4575 TOTAL:                      1,000.00 
                                                                                                                    
                                                                                   SOURCE JC TOTAL:                      4,340.00 
                                                                                                                    
                                                                                    05/31/03 TOTAL:                      4,340.00 
                                                                                                                    
                                                                                      REPORT TOTAL:                      4,340.00 
Report Samples
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Daily Transaction Register

Edwardson Electric Company 
 DAILY TRANSACTION REGISTER

 App Date: 05/31/03 User: John Smith 

 Sys Date: 05/31/03 / 12:41 pm Page: 1 

POSTINGS FOR: 05/31/03

SOURCE
JOURNAL  G/L ACCT                                       POSTING COMMENT                                 DEBIT           CREDIT

JB - 0001   105-00-00     Accounts Receivable              J/C JOB BILLING - 05/31/03                   31,165.18 
         106-00-00     Retention Receivables            J/C JOB BILLING - 05/31/03                    6,835.00 
         141-00-00     Work in Process - Labor          JOB BILLING WIP UPDATE, JOB: SRV6250                            362.50 
         143-00-00     Work in Process - Material       JOB BILLING WIP UPDATE, JOB: SRV5000                             78.76 
         143-00-00     Work in Process - Material       JOB BILLING WIP UPDATE, JOB: SRV6250                          2,390.00 
         146-00-00     Work in Process - Overhead       JOB BILLING WIP UPDATE, JOB: SRV6250                            392.50 
         245-00-00     Sales Tax Payable                J/C JOB BILLING - 05/31/03                                        5.67 
         249-00-00     Deferred Income                  J/C JOB BILLING - 05/31/03                                   37,175.00 
         402-00-00     Revenue - Time & Materials       J/C JOB BILLING - 05/31/03                                      819.51 
         451-00-00     Field Labor                      JOB BILLING WIP UPDATE, JOB: SRV6250            362.50 
         453-00-00     Materials                        JOB BILLING WIP UPDATE, JOB: SRV5000             78.76 
         453-00-00     Materials                        JOB BILLING WIP UPDATE, JOB: SRV6250          2,390.00 
         456-00-00     Overhead                         JOB BILLING WIP UPDATE, JOB: SRV6250            392.50 
                                                                                                
                                                                        JOURNAL 0001 TOTALS:        41,223.94       41,223.94 
                                                                                                
                                                                           SOURCE JB TOTALS:        41,223.94       41,223.94 
                                                                                                
                                                                            05/31/03 TOTALS:        41,223.94       41,223.94 
                                                                                                
Report Samples
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Job Billing Selection Register

Edwardson Electric Company 
 JOB BILLING SELECTION REGISTER

 App Date: 05/31/03 User: John Smith 

 Sys Date: 05/31/03 / 9:22 am Page: 1 

JOB NO.    DESCRIPTION

EEC2140    Saddleback-Hospital Remodel     CUSTOMER: 01 - SADDLE   Saddleback Community Hospital  TYPE:  001     BILL DATE:  05/31/03
           MNGR: ELLIOTT     BILL MTHD:  FIXED   RET RATE:   20.00%   TERMS: 01   SP:  0200   COMM RATE:    2.50%  INV DATE:  05/31/03
           REV CONT:    36,450.00             ACT % CMPLT:   60.00%               BILLABLE:      3,300.00       INV NO:  0002539 - IN
           REV EST:    156,965.00            CALC % CMPLT:   11.60%              SALES TAX:           .00 
           JTD COST:    18,204.55    BILLED TO DATE:      18,570.00              RETENTION:        660.00     INV TOTAL:     2,640.00 

EEC3550    Koll-Savi Ranch Project         CUSTOMER: 01 - KOLL     Koll Development Company      TYPE:  001     BILL DATE:  05/31/03
           MNGR: ELLIOTT     BILL MTHD:  FIXED   RET RATE:   20.00%   TERMS: 01   SP:  0100   COMM RATE:    2.00%  INV DATE:  05/31/03
           REV CONT:   325,000.00             ACT % CMPLT:   12.50%               BILLABLE:     30,875.00       INV NO:  0002540 - IN
           REV EST:    262,600.00            CALC % CMPLT:   14.46%              SALES TAX:           .00 
           JTD COST:    37,982.50    BILLED TO DATE:       9,750.00              RETENTION:      6,175.00     INV TOTAL:    24,700.00 

EEC4220    Simmons Title - Remodel         CUSTOMER: 01 - SIMMONS  SIMMONS TITLE COMPANY         TYPE:  001     BILL DATE:  05/31/03
           MNGR: STEVENS     BILL MTHD:  FIXED   RET RATE:     .00%   TERMS: 01   SP:  0100   COMM RATE:    2.00%  INV DATE:  05/31/03
           REV CONT:     3,000.00             ACT % CMPLT:  100.00%               BILLABLE:      3,000.00       INV NO:  0002549 - IN
           REV EST:      2,332.50            CALC % CMPLT:  100.32%              SALES TAX:           .00 
           JTD COST:     2,340.00    BILLED TO DATE:            .00              RETENTION:           .00     INV TOTAL:     3,000.00 

EEC4575    Coldwell-Tenant Improvement     CUSTOMER: 01 - COLDWEL  Coldwell Banker               TYPE:  001     BILL DATE:  05/31/03
           MNGR: WILLIAMS    BILL MTHD:  FIXED   RET RATE:   20.00%   TERMS: 01   SP:  0100   COMM RATE:    2.00%  INV DATE:  05/31/03
           REV CONT:    25,000.00             ACT % CMPLT:     .00%               BILLABLE:           .00       INV NO:  0002552 - IN
           REV EST:      8,525.00            CALC % CMPLT:   52.37%              SALES TAX:           .00 
           JTD COST:     4,464.56    BILLED TO DATE:       2,500.00              RETENTION:           .00     INV TOTAL:          .00 

SRV5000    Far West Savings-Lobby Remodel   CUSTOMER: 02 - FARWEST  Far West Savings & Loan       TYPE:  002     BILL DATE:  05/31/03
           MNGR: STEVENS     BILL MTHD:  TIME    RET RATE:     .00%   TERMS: 02   SP:  0100   COMM RATE:    2.50%  INV DATE:  05/31/03
           REV CONT:    12,000.00             ACT % CMPLT:   70.00%                NET INV:         94.51       INV NO:  0002547 - IN
           REV EST:     11,500.00            CALC % CMPLT:   72.13%              SALES TAX:          6.14 
           JTD COST:     8,294.86    BILLED TO DATE:       6,814.19              RETENTION:           .00     INV TOTAL:       100.65 

    COST CODE  TYP BIL   VENDOR NO. DESCRIPTION                         BILL MTHD   U/M       UNITS       COST   BILL RATE   BILL AMOUNT

    600-020-000  M   Y              INV: JJ2696         C.O. 12059-5    % MARKUP  EACH     10.0000                                                                                                       78.76      20.00%        94.51 
                                                                                                                       
                                                                                                          NET INVOICE:        94.51 

SRV6250    Precision Tool-Warehouse        CUSTOMER: 02 - PRECISN   Precision Tool Company        TYPE:  002     BILL DATE:  05/31/03
           MNGR: BAKER       BILL MTHD:  TIME    RET RATE:     .00%   TERMS: 01   SP:  0100   COMM RATE:    2.50%  INV DATE:  05/31/03
           REV CONT:    15,000.00             ACT % CMPLT:   25.00%                NET INV:        725.00       INV NO:  0002550 - IN
           REV EST:     10,500.00            CALC % CMPLT:   39.24%              SALES TAX:         43.50 
           JTD COST:     4,120.00    BILLED TO DATE:       1,020.00              RETENTION:           .00     INV TOTAL:       768.50 

    COST CODE  TYP BIL   VENDOR NO. DESCRIPTION                         BILL MTHD   U/M       UNITS       COST   BILL RATE   BILL AMOUNT

    600-010-000  L   Y              REF: TMLOG 5-15     Panel installat  UNIT PRC   HOUR      6.5000                                                                                                      162.50    50.0000       325.00 
    600-010-000  L   Y              REF: TMLOG 5-15     Rewiring        UNIT PRC   HOUR      8.0000                                                                                                      200.00    50.0000       400.00 
                                                                                                                       
                                                                                                          NET INVOICE:       725.00 
                                                                                                                       
                                                                                                         REPORT TOTAL:    31,209.15 
Report Samples
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Job Invoice 
Fixed Contract Billing Format

24523 Washington St.               
Suite 2097                         
Costa Mesa, CA  92627              
(714) 555-1212

INVOICE NUMBER:

INVOICE DATE:

SALESPERSON:

CUSTOMER NO:

JOB NUMBER:

0002539-IN

05/31/2003

0200

01-SADDLE 
Saddleback Community Hospital 
1905 E. Olive Heights Rd.     
Orange, CA  92668     

TERMS:

CONTACT:

JOB DESC:
COMMENT:

Net 30                        

                              
Saddleback-Hospital Remodel   FIXED CONTRACTBILL METHOD:

P ag e:  1INVOICE

Edwardson Electric Company         

EEC2140

Mike Shapiro                  

ORIGINAL CONTRACT AMOUNT: 30,000.00

REVISED CONTRACT AMOUNT: 36,450.00

TOTAL CHANGE ORDERS: 6,450.00

BILLABLE CONTRACT AMOUNT:
LESS PREVIOUSLY INVOICED:

21,870.00
18,570.00

PERCENTAGE COMPLETED TO DATE: %60.00

AMOUNT BILLED THIS INVOICE: 3,300.00
660.00LESS 20.00%  RETENTION:

INVOICE TOTAL: 2,640.00

IF YOU HAVE ANY QUESTIONS REGARDING THIS BILLING  
PLEASE CONTACT SHIRLEY BRANDON AT (714)853-4725.  
Report Samples
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Job Invoice 
Time and Material Invoice Format
Report Samples



11

B
A
C
K

Job Invoice 
Time and Material Invoice Detail Format

24523 Washington St.               
Suite 2097                         
Costa Mesa, CA  92627              
(714) 555-1212

INVOICE NUMBER:

INVOICE DATE:

SALESPERSON:

CUSTOMER NO:

JOB NUMBER:

0002544-IN

05/31/2003

0100

02-PRECISN
Precision Tool Company        
2845 Glassell                 
Orange, CA  92667     

TERMS:

CONTACT:

JOB DESC:
COMMENT:

Net 30                        

                              
Precision Tool-Warehouse      TIME & MATERIALSBILL METHOD:

P ag e:  1INVOICE

Edwardson Electric Company         

SRV6250

Terry Drummond                

ORIGINAL CONTRACT AMOUNT: 15,000.00

NON-TAXABLE AMOUNT: 725.00
TAXABLE AMOUNT: 0.00

AMOUNT BILLED THIS INVOICE: 725.00

INVOICE TOTAL: 725.00

IF YOU HAVE ANY QUESTIONS REGARDING THIS BILLING  
PLEASE CONTACT SHIRLEY BRANDON AT (714)853-4725.  

INVOICE DETAIL P ag e:  1

INVOICE NUMBER:
INVOICE DATE:

JOB NUMBER:

0002544-IN
05/31/2003

JOB DESC: Precision Tool-Warehouse      

COST CODE TYPE DESCRIPTION TRAN DATE
BILL METHOD TX? U/M UNITS BILL RATE BILL AMOUNT

SRV6250

600-010-000 L REF: TMLOG 5-15     Panel installation  05/15/2003
UNIT PRICE HOUR 325.0050.00006.5000

600-010-000 L REF: TMLOG 5-15     Rewiring            05/15/2003
UNIT PRICE HOUR 400.0050.00008.0000

725.00Labor SUBTOTAL:

725.00NET INVOICE:
Report Samples
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Job Billing Register

Edwardson Electric Company 
 JOB BILLING REGISTER

REGISTER NO: JB-0001 

 App Date: 05/31/03 User: John Smith 

 Sys Date: 05/31/03 / 9:25 am Page: 1 

JOB NO/    DESCRIPTION/      INVOICE      REVISED       BILLED       ACT    % CONT      AMOUNT                      SALES      INVOICE
  INVOICE NO   CUSTOMER NO   DATE       CONTRACT      TO DATE   % CMPLT  BILLED      BILLABLE    RETENTION         TAX        TOTAL

EEC2140    Saddleback-Hospital Remodel     TERMS: 01   SLSPRSN:  0200   RET RATE:    20.00%  TAX SCHEDULE: CA         
  0002539 - IN   01 - SADDLE   05/31/03      36,450.00    18,570.00   60.00%    60.00%      3,300.00       660.00          .00     2,640.00 
                                                                                         CA                       .00 

EEC3550    Koll-Savi Ranch Project         TERMS: 01   SLSPRSN:  0100   RET RATE:    20.00%  TAX SCHEDULE: CA         
  0002540 - IN   01 - KOLL     05/31/03     325,000.00     9,750.00   12.50%    12.50%     30,875.00     6,175.00          .00    24,700.00 
                                                                                         CA                       .00 

EEC4220    Simmons Title - Remodel         TERMS: 01   SLSPRSN:  0100   RET RATE:      .00%  TAX SCHEDULE: CA         
  0002549 - IN   01 - SIMMONS  05/31/03       3,000.00          .00  100.00%   100.00%      3,000.00          .00          .00     3,000.00 

EEC4575    Coldwell-Tenant Improvement     TERMS: 01   SLSPRSN:  0100   RET RATE:    20.00%  TAX SCHEDULE: CA         
  0002552 - IN   01 - COLDWEL  05/31/03      25,000.00     2,500.00     .00%    10.00%           .00          .00          .00          .00 

SRV5000    Far West Savings-Lobby Remodel   TERMS: 02   SLSPRSN:  0100   RET RATE:      .00%  TAX SCHEDULE: CA  LA     
  0002547 - IN   02 - FARWEST  05/31/03      12,000.00     6,814.19   70.00%    57.57%         94.51          .00         6.14       100.65 
                                                                                         CA                      5.67 
                                                                                         CA LA                    .47 

SRV6250    Precision Tool-Warehouse        TERMS: 01   SLSPRSN:  0100   RET RATE:      .00%  TAX SCHEDULE: CA         
  0002550 - IN   02 - PRECISN   05/31/03      15,000.00     1,020.00   25.00%    11.63%        725.00          .00        43.50       768.50 
                                                                                         CA                     43.50 
                                                           
                     REPORT TOTAL:     416,450.00    38,654.19                      37,994.51     6,835.00        49.64    31,209.15 
Report Samples
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Job Billing Register
Recap

Edwardson Electric Company 
 JOB BILLING REGISTER

G/L WORK IN PROCESS RECAP 

 App Date: 05/31/03 User: John Smith 

 Sys Date: 05/31/03 / 9:25 am Page: 1 

JOB NO     DESCRIPTION/                    POSTING                                                              G/L POSTINGS
                  COST TYPE               AMOUNT    WORK IN PROC.   COST OF SALE

SRV5000    Far West Savings-Lobby Remodel
                  M  Material               78.76  143-00-00       453-00-00
                                     
               JOB SRV5000  TOTAL:           78.76 

SRV6250    Precision Tool-Warehouse      
                  L   Labor                 362.50  141-00-00       451-00-00
                  M  Material            2,390.00  143-00-00       453-00-00
                  O  Overhead              392.50  146-00-00       456-00-00
                                     
               JOB SRV6250  TOTAL:        3,145.00 
                                     
                     REPORT TOTAL:        3,223.76 
Report Samples
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Tax Journal Summary

Edwardson Electric Company 
 JOB BILLING TAX JOURNAL SUMMARY

REGISTER NO: JB-0005 

 App Date: 05/31/03 User: John Smith 

 Sys Date: 05/31/03 / 4:01 pm Page: 1 

                                      AMOUNT      TAXABLE   NON-TAXABLE   TAXABLE      EXEMPT    SALES TAX
TAX CODE        DESCRIPTION           BILLABLE     AMOUNT       AMOUNT       TAX       AMOUNT      AMOUNT

CA              California                                                6,733.26    5,740.76      992.50         .00         .00      344.45 
OC              Orange County                                             6,733.26    5,740.76      992.50         .00         .00       12.41 
                                                                                               
                     REPORT TOTAL:                                                                  356.86 
                                                                                               
Report Samples
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Job Estimate 
Take Off Sheet Summary

Edwardson Electric Company 
 JOB ESTIMATE PRINTING

 App Date: 05/31/03 User: John Smith 

 Sys Date: 05/31/03 / 9:43 am Page: 1 

ESTIMATE NO: EST1097   Adams & Hanks-Office Remodel  

                                                                                                                TAKE OFF
 LINE  ITEM CODE         DESCRIPTION                     U/M      QUANTITY

  1    ASS-2X4-LT       INSTALL 2X4 FLUORESCENT        EACH        8.0000

  2    DUPLEX-4         4 PLUG DUPLEX OUTLET           EACH        3.0000

  3                     All work to be done per building spec #312-AA-44  

  4                     Wire pull from basement panel             1.0000

  5    ELECTRICIAN      ELECTRICIAN                    HOUR      40.0000
Report Samples
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Job Estimate 
Item Cost and Price Summary

Edwardson Electric Company 
 JOB ESTIMATE PRINTING - ITEM COST & PRICE SUMMARY

 App Date: 05/31/03 User: John Smith 

 Sys Date: 05/31/03 / 9:46 am Page: 1 

ESTIMATE NO: EST1097   Adams & Hanks-Office Remodel    CUSTOMER NO: 01 - A&H     Adams & Hanks                 

                       ESTIMATOR:  POWERS             JOB ADDRESS: 444 Centerpoint Drive                    Square Ft:      1,400
                        JOB TYPE:  001  Contract Billing            Floor 12, Costa Mesa, CA                START DATE: 07/15/03
                      EST.STATUS:  N NEW                  COMMENT: Partners Office                         COMPL DATE: 09/15/03
                     STATUS DATE:  05/01/03                CONTACT: Jill Thompson                  PHONE: (714) 540-1414   EXT:1224 
                                                                                                                TAKE OFF                   EXTENDED                  EXTENDED
 LINE  ITEM CODE         DESCRIPTION                     U/M     QUANTITY  UNIT COST      COST        MARKUP        PRICE

  1    ASS-2X4-LT       INSTALL 2X4 FLUORESCENT        EACH       8.0000    117.0200        936.16       793.36     1,729.52 

  2    DUPLEX-4         4 PLUG DUPLEX OUTLET           EACH       3.0000      2.7500          8.25         6.00        14.25 

  3                     All work to be done per building spec #312-AA-44  

  4                     Wire pull from basement panel             1.0000    200.0000        200.00       150.00       350.00 
                                                                                     
  5    *SUB             Material Subtotal                                               1,144.41       949.36     2,093.77 

  6    ELECTRICIAN      ELECTRICIAN                    HOUR      40.0000     32.0000      1,280.00          .00     1,280.00 
                                                                                     
  7    *TOT             Total for all Items                                             2,424.41       949.36     3,373.77 
                                                                                     
                         ESTIMATE EST1097 DIRECT TOTAL:                                2,424.41       949.36     3,373.77 
Report Samples
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Job Estimate 
Item Detail Format

Edwardson Electric Company 
 JOB ESTIMATE PRINTING - DETAILED LISTING

 App Date: 05/31/03 User: John Smith 

 Sys Date: 05/31/03 / 9:48 am Page: 1 

ESTIMATE NO: EST1097   Adams & Hanks-Office Remodel    CUSTOMER NO: 01 - A&H     Adams & Hanks                 

                       ESTIMATOR:  POWERS             JOB ADDRESS: 444 Centerpoint Drive                    Square Ft:      1,400
                        JOB TYPE:  001  Contract Billing            Floor 12, Costa Mesa, CA                START DATE: 07/15/03
                      EST.STATUS:  N NEW                  COMMENT: Partners Office                         COMPL DATE: 09/15/03
                     STATUS DATE:  05/01/03                CONTACT: Jill Thompson                  PHONE: (714) 540-1414   EXT:1224 
                                                         COST                                                                     TAKE OFF                    EXTENDED                                                                                                               MARKUP      EXTENDED
 LINE  ITEM CODES        DESCRIPTION/ASSEMBLY ITEMS         TYPE  U/M     QUANTITY  UNIT COST       COST     MTHD    RATE    PRICE

  1    ASS-2X4-LT       INSTALL 2X4 FLUORESCENT                 EACH       8.0000
        FLEX-3/4          3/4 INCH FLEX CONDUIT           M    EACH      80.0000      1.5500        124.00  %    50.00%        186.00 
        2X4 FLOR          2 X 4 DROP-IN FLUORESCENT       M    EACH       8.0000     88.0000        704.00  $     45.0000     1,064.00 
        LAMP-F-3          FLUORESCENT LAMP 3'             M    EACH      16.0000      0.8800         14.08  %    50.00%         21.12 
        J-BOX             J-TYPE CEILING BOX              M    EACH       8.0000      0.5800          4.64  $     45.0000       364.64 
        COUPL-P-3/4       3/4 INCH PIPE COUPLING          M    EACH       8.0000      0.0900           .72  %    50.00%          1.08 
        CONN-P-3/4"       3/4 INCH PIPE CONNECTOR         M    EACH       8.0000      0.0900           .72  %    50.00%          1.08 
        ELECTRICIAN       ELECTRICIAN                     L    HOUR       2.0000     32.0000         64.00  O     32.0000        64.00 
        #12 INDOOR        12 GAUGE INDOOR WIRE            M    EACH     120.0000      0.2000         24.00  %    15.00%         27.60 
                                                                                                          
                           ASSEMBLY ASS-2X4-LT  TOTAL:                                            936.16                  1,729.52 

  2    DUPLEX-4         4 PLUG DUPLEX OUTLET               M    EACH       3.0000      2.7500          8.25  $      2.0000        14.25 

  3                     All work to be done per building spec #312-AA-44  

  4                     Wire pull from basement panel      E               1.0000    200.0000        200.00  O    350.0000       350.00 
                                                                                                          
  5    *SUB             Material Subtotal                                                        1,144.41                  2,093.77 

  6    ELECTRICIAN      ELECTRICIAN                        L    HOUR      40.0000     32.0000      1,280.00  O     32.0000     1,280.00 
                                                                                                          
  7    *TOT             Total for all Items                                                      2,424.41                  3,373.77 
                                                                                                          
                         ESTIMATE EST1097 DIRECT TOTAL:                                         2,424.41                  3,373.77 
Report Samples
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Job Estimate 
Job Estimate Recap

Edwardson Electric Company 
 JOB ESTIMATE PRINTING - DETAILED LISTING

 App Date: 05/31/03 User: John Smith 

 Sys Date: 05/31/03 / 11:00 am Page: 1 

ESTIMATE NO: EST1097   Adams & Hanks-Office Remodel    CUSTOMER NO: 01 - A&H     Adams & Hanks                 

                       ESTIMATOR:  POWERS             JOB ADDRESS: 444 Centerpoint Drive                    SQUARE FT:      1,400
                        JOB TYPE:  001  Contract Billing            Floor 12, Costa Mesa, CA                START DATE: 07/15/98
                      EST.STATUS:  N NEW                  COMMENT: Partners Office                         COMPL DATE: 09/15/98
                     STATUS DATE:  05/01/98                CONTACT: Jill Thompson                  PHONE: (714) 540-1414   EXT:1224 
                                                         COST                                                                     TAKE OFF                    EXTENDED                                                                                                               MARKUP      EXTENDED
 LINE  ITEM CODES        DESCRIPTION/ASSEMBLY ITEMS         TYPE  U/M     QUANTITY  UNIT COST       COST     MTHD    RATE    PRICE

  1    ASS-2X4-LT       INSTALL 2X4 FLUORESCENT                 EACH       8.0000
        FLEX-3/4          3/4 INCH FLEX CONDUIT           M    EACH      80.0000      1.5500        124.00  %    50.00%        186.00 
        2X4 FLOR          2 X 4 DROP-IN FLUORESCENT       M    EACH       8.0000     88.0000        704.00  $     45.0000     1,064.00 
        LAMP-F-3          FLUORESCENT LAMP 3'             M    EACH      16.0000      0.8800         14.08  %    50.00%         21.12 
        J-BOX             J-TYPE CEILING BOX              M    EACH       8.0000      0.5800          4.64  $     45.0000       364.64 
        COUPL-P-3/4       3/4 INCH PIPE COUPLING          M    EACH       8.0000      0.0900           .72  %    50.00%          1.08 
        CONN-P-3/4"       3/4 INCH PIPE CONNECTOR         M    EACH       8.0000      0.0900           .72  %    50.00%          1.08 
        ELECTRICIAN       ELECTRICIAN                     L    HOUR       2.0000     32.0000         64.00  O     32.0000        64.00 
        #12 INDOOR        12 GAUGE INDOOR WIRE            M    EACH     120.0000      0.2000         24.00  %    15.00%         27.60 
                                                                                                          
                           ASSEMBLY ASS-2X4-LT  TOTAL:                                            936.16                  1,729.52 

  2    DUPLEX-4         4 PLUG DUPLEX OUTLET               M    EACH       3.0000      2.7500          8.25  $      2.0000        14.25 

  3                     All work to be done per building spec #312-AA-44  

  4                     Wire pull from basement panel      E               1.0000    200.0000        200.00  O    350.0000       350.00 
                                                                                                          
  5    *SUB             Material Subtotal                                                        1,144.41                  2,093.77 

  6    ELECTRICIAN      ELECTRICIAN                        L    HOUR      40.0000     32.0000      1,280.00  O     32.0000     1,280.00 
                                                                                                          
  7    *TOT             Total for all Items                                                      2,424.41                  3,373.77 
                                                                                                          
                         ESTIMATE EST1097 DIRECT TOTAL:                                         2,424.41                  3,373.77 

Edwardson Electric Company 
 JOB ESTIMATE PRINTING - DETAILED LISTING

 App Date: 05/31/03 User: John Smith 

 Sys Date: 05/31/03 / 11:00 am Page: 2 

ESTIMATE NO: EST1097   Adams & Hanks-Office Remodel    CUSTOMER NO: 01 - A&H     Adams & Hanks                 

                                                        EXTENDED        COST/         EXTENDED
 ** ESTIMATE RECAP **                       UNITS           COST       SQUARE FT        PRICE

                    Labor                    42.0000       1,344.00           .96      1,344.00 
                    Material                 59.0000         880.41           .63      1,679.77 
                    Equipment                 1.0000         200.00           .14        350.00 
                                                          
                    DIRECT TOTAL:                         2,424.41          1.73      3,373.77 
                    TAXABLE TOTAL:                                                    1,679.77 

                    SCHEDULE:  CA       
                    SALES TAX                                                           100.79 
                    BURDEN ON LABOR @    5.0000%              67.20           .05 
                    OVERHEAD ON ALL COSTS:                  461.70           .33 
                                                          
                    ESTIMATE TOTAL:                       2,953.31          2.11      3,474.56 
                                                                                  
                    ESTIMATED PROFIT:   12.46%                                           420.46 
Report Samples



19

B
A
C
K

Job Estimate Memo

Edwardson Electric Company 
 JOB ESTIMATE MEMO PRINTING

DETAIL OPTION 

 App Date: 05/31/03 User: John Smith 

 Sys Date: 05/31/03 / 9:57 am Page: 1 

ESTIMATE: EST3299      Penske Leasing-Remodel        

MEMO: APPROVALS   Upgrade Request Approvals       05/31/03      REMIND:  06/15/03

  There have been numerous upgrade requests. Send each request to Sam Elliot,
  the job estimator, for approval routing.
  
  In addition to Sam Elliot's approval, all requests must have the approval of
  the Penske Leasing administrator, John Skelley.
  
  Prior to updating this estimate to an active job, verify that the approval
  upgrade requests have been included in the estimate's cost.
Report Samples
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Job Estimate Materials Report

Edwardson Electric Company 
 JOB ESTIMATE MATERIALS REPORT

 App Date: 05/31/03 User: John Smith 

 Sys Date: 05/31/03 / 10:11 am Page: 1 

ESTIMATE NO: EST1097   Adams & Hanks-Office Remodel    CUSTOMER NO: 01 - A&H     Adams & Hanks                 
                       ESTIMATOR:  POWERS             JOB ADDRESS: 444 Centerpoint Drive                    Square Ft:      1,400
                        JOB TYPE:  001  Contract Billing            Floor 12, Costa Mesa, CA                START DATE: 07/15/03
                      EST.STATUS:  N NEW                  COMMENT: Partners Office                         COMPL DATE: 09/15/03
                     STATUS DATE:  05/01/03                CONTACT: Jill Thompson                  PHONE: (714) 540-1414   EXT: 1224 

                                                                                           EXTENDED                EXTENDED
ITEM CODE        DESCRIPTION                     COST TYPE   U/M    QUANTITY     UNIT COST       COST        MARKUP      PRICE

#12 INDOOR      12 GAUGE INDOOR WIRE           Material   EACH    120.0000       0.2000          24.00         3.60        27.60 
2X4 FLOR        2 X 4 DROP-IN FLUORESCENT      Material   EACH      8.0000      88.0000         704.00       360.00     1,064.00 
CONN-P-3/4"     3/4 INCH PIPE CONNECTOR        Material   EACH      8.0000       0.0900            .72          .36         1.08 
COUPL-P-3/4     3/4 INCH PIPE COUPLING         Material   EACH      8.0000       0.0900            .72          .36         1.08 
DUPLEX-4        4 PLUG DUPLEX OUTLET           Material   EACH      3.0000       2.7500           8.25         6.00        14.25 
FLEX-3/4        3/4 INCH FLEX CONDUIT          Material   EACH     80.0000       1.5500         124.00        62.00       186.00 
J-BOX           J-TYPE CEILING BOX             Material   EACH      8.0000       0.5800           4.64       360.00       364.64 
LAMP-F-3        FLUORESCENT LAMP 3'            Material   EACH     16.0000       0.8800          14.08         7.04        21.12 
                                                                                              
                                                            ESTIMATE EST1097 TOTAL:            880.41       799.36     1,679.77 
                                                                                              
                                                                      REPORT TOTAL:            880.41       799.36     1,679.77 
                                                                                           
Report Samples
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Job Estimate by Cost Code Report

Edwardson Electric Company 
 JOB ESTIMATE BY COST CODE REPORT

 App Date: 05/31/03 User: John Smith 

 Sys Date: 05/31/03 / 10:13 am Page: 1 

ESTIMATE NO:  EST1097   Adams & Hanks-Office Remodel    CUSTOMER NO: 01 - A&H     Adams & Hanks                 
                       ESTIMATOR:  POWERS             JOB ADDRESS: 444 Centerpoint Drive                    Square Ft:      1,400
                        JOB TYPE:  001  Contract Billing            Floor 12, Costa Mesa, CA                START DATE: 07/15/03
                      EST.STATUS:  N NEW                  COMMENT: Partners Office                         COMPL DATE: 09/15/03
                     STATUS DATE:  05/01/03                CONTACT: Jill Thompson                  PHONE: (714) 540-1414   EXT: 1224 

COST CODE/                                                                                            EXTENDED      EXTENDED
  COST TYPE          ITEM CODE        DESCRIPTION                      U/M    QUANTITY     UNIT COST       COST          PRICE

300-000-000   Wire Pull                     
  E Equipment                       UNDEFINED ITEM                            1.0000     200.0000         200.00       350.00 

  L Labor           ELECTRICIAN     ELECTRICIAN                    HOUR      40.0000      32.0000       1,280.00     1,280.00 
                                                                                                    
                                                                 COST CODE 300-000-000 TOTAL:          1,480.00     1,630.00 

400-030-000   Equip. Install - Fixtures     
  L Labor           ELECTRICIAN     ELECTRICIAN                    HOUR       2.0000      32.0000          64.00        64.00 

  M Material        #12 INDOOR      12 GAUGE INDOOR WIRE           EACH     120.0000       0.2000          24.00        27.60 
                    2X4 FLOR        2 X 4 DROP-IN FLUORESCENT      EACH       8.0000      88.0000         704.00     1,064.00 
                    CONN-P-3/4"     3/4 INCH PIPE CONNECTOR        EACH       8.0000       0.0900            .72         1.08 
                    COUPL-P-3/4     3/4 INCH PIPE COUPLING         EACH       8.0000       0.0900            .72         1.08 
                    FLEX-3/4        3/4 INCH FLEX CONDUIT          EACH      80.0000       1.5500         124.00       186.00 
                    J-BOX           J-TYPE CEILING BOX             EACH       8.0000       0.5800           4.64       364.64 
                    LAMP-F-3        FLUORESCENT LAMP 3'            EACH      16.0000       0.8800          14.08        21.12 
                                                                                         
                                    Material TYPE TOTAL:                    248.0000                     872.16     1,665.52 
                                                                                                    
                                                                 COST CODE 400-030-000 TOTAL:            936.16     1,729.52 

400-040-000   Equip. Install - Trim         
  M Material        DUPLEX-4        4 PLUG DUPLEX OUTLET           EACH       3.0000       2.7500           8.25        14.25 
                                                                                                    
                                                                 COST CODE 400-040-000 TOTAL:              8.25        14.25 
                                                                                                    
                                                                     ESTIMATE EST1097  TOTAL:          2,424.41     3,373.77 
                                                                                                    
                                                                                REPORT TOTAL:          2,424.41     3,373.77 
                                                                                                    
Report Samples
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Job Masterfile Listing

Edwardson Electric Company 
 JOB MASTERFILE LISTING

 App Date: 05/31/03 User: John Smith 

 Sys Date: 05/31/03 / 10:29 am Page: 1 

JOB NUMBER:    EEC2140       DESC:   Saddleback-Hospital Remodel   

  CUSTOMER NO:  01 - SADDLE   Saddleback Community Hospital 
  JOB ADDRESS:  1234 Olive Heights Rd.        
                Orange, CA                    
      CONTACT:  Mike Shapiro                  
     PHONE NO:  ( 714 ) 633 - 2571    EXT:  545  
      COMMENT:                                        JOB STATUS: O  OPEN      
    ESTIMATOR:  JACOBS                               STATUS DATE: 05/31/03
      MANAGER:  ELLIOTT                           EST START DATE: 05/01/03
  CONTRACT NO:  2250-RTJ                          EST COMPL DATE: 08/31/03
   CONTR DATE:  04/25/03                        ACTUAL START DATE: 05/01/03
     JOB TYPE:  001   Contract Billing                 Sort Field: CLIENT    
  ACCTG METHD:  C COMPL CONTRCT               RETAIN TRAN DETAIL?: Y
   BILL METHD:  F  FIXED                              UNIT/MEASURE: Sq Feet   
  RETENTION %:    20.00%                            TOTAL Sq Feet:    10,000 
                                            CALCULATE SALES TAX?: N

  CONTRACT AMOUNT AND JOB STATUS               ORIGINAL ESTIMATE:    150,575.00 
                                               REVISED ESTIMATE:    156,965.00 
  ACTUAL % COMPLETE:    60.00%                 ORIGINAL CONTRACT:     30,000.00 
      DATE REPORTED:  05/15/03                  REVISED CONTRACT:     36,450.00 

CURRENT PERIOD:   5    LAST DATE     PERIOD TO DATE   YEAR TO DATE   JOB TO DATE
ACTUAL COST TO DATE:  05/30/03           12,066.55      18,204.55     18,204.55 

     INVOICE BILLED:  05/31/03           10,820.00      18,570.00     18,570.00 
   PAYMENT RECEIVED:  05/31/03            8,400.00       9,400.00      9,400.00 

    CALC % COMPLETE:    11.60%                 RETENTION BALANCE:      3,424.00 
                                               DEFERRED REVENUE:     17,870.00 
  CURRENT COST/UNIT:           1.82         UNBILLED COST (WIP):      1,040.55 
 CURR COST VARIANCE:      75,974.45        % OF CONTRACT BILLED:    50.95%
 PROJECTED VARIANCE:     126,624.08           OVER/UNDER BILLED:      3,300.00-
    PROJ VARIANCE %:    80.67%                PROJECTED PROFIT %:    16.76%
  PROJ COST TO COMP:      12,136.37     PROJECTED PROFIT (LOSS):      6,109.08 

  CONTRACT CHANGE ORDER:

       DATE     SEQ  COMMENT                                      CONTRACT AMOUNT

                                              ORIGINAL CONTRACT:     30,000.00 

     05/15/03   00   Upgrade of standard fixtures to class 2              450.00 
     05/20/03   00   Smoke detector installation                        1,000.00 
     05/31/03   00   Additional upgrades at customer request            5,000.00 

                                               REVISED CONTRACT:     36,450.00 
Report Samples
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Job Memo

Edwardson Electric Company 
 JOB MEMO PRINTING

DETAIL OPTION 

 App Date: 05/31/03 User: John Smith 

 Sys Date: 05/31/03 / 10:31 am Page: 1 

JOB:  EEC2140      Saddleback-Hospital Remodel   

MEMO: APPROVALS   Upgrade Request Approvals       05/31/03      REMIND:

  Saddleback has made numerous upgrade requests. Each request should be sent to
  Sam Elliot, the job manager, for approval routing.
  
  All requests must have the approval signature of the hospital administrator,
  John Shelley, in addition to Sam Elliot.
Report Samples



24

B
A
C
K

Job Field Report Worksheet

Edwardson Electric Company 
 JOB FIELD REPORT WORKSHEET

 App Date: 05/31/03 User: John Smith 

 Sys Date: 05/31/03 / 10:32 am Page: 1 

JOB NUMBER:  EEC3350   Nexus-17th Floor Buildout          CUSTOMER NO: 01 - NEXUS    Nexus Construction Co.        
                        JOB TYPE: 001  Contract Billing  BILL METHOD: F FIXED         ESTIMATOR: MILLER        START DATE: 04/20/03
                      JOB STATUS: O OPEN                STATUS DATE: 05/31/03          MANAGER: ELLIOTT       COMPL DATE: 07/30/03
                     CONTRACT NO: 4557-DTM               CONTR DATE: 03/31/03    REV. CONTRACT:      20,000.00  SQUARE FT:    15,000 
                 ACTL % COMPLETE:   85.00%             REPORTED DATE: 05/31/03    REV. ESTIMATE:      15,750.00  PRJ PRFT%:   33.65%

COST CODE/              ESTIMATED       J-T-D      ESTIMATED          J-T-D     CALC %  CMPL  PREV %       ADD UNITS      REPORTED
   COST TYPE              COST          COST        UNITS             UNITS     CMPLT   MTHD  CMPLT  U/M   COMPLETED     % COMPLETE

200-000-000    Interior Piping               
    L  Labor              4,000.00     1,740.00     160.0000         76.0000   43.50%   COST   45.00%  HOUR      

    M  Material             750.00       700.00    1500.0000        700.0000   46.67%   UNIT   65.00%  FEET      

200-090-000    Interior Piping - Burden      
    B  Burden               150.00        42.00                              28.00%   COST     .00%            

200-099-000    Interior Piping - Overhead    
    O  Overhead             500.00       428.00                              85.60%   COST     .00%            

300-000-000    Wire Pull                     
    L  Labor              2,000.00     1,727.50      80.0000         72.5000   86.38%   COST   80.00%  HOUR      

    M  Material             750.00       600.00    3000.0000       2400.0000   80.00%   UNIT   70.00%  FEET      

300-090-000    Wire Pull - Burden            
    B  Burden               200.00        66.38                              33.19%   COST     .00%            

300-099-000    Wire Pull - Overhead          
    O  Overhead             650.00       445.50                              68.54%   COST     .00%            

400-020-000    Equip. Install - Panels       
    L  Labor                150.00       200.00       6.0000          8.0000  133.33%   COST   85.00%  HOUR      

    M  Material             100.00       150.00       2.0000          3.0000  150.00%   UNIT  100.00%  EACH      

400-020-001    Panel - Testing               
    L  Labor                100.00          .00       2.0000          0.0000     .00%   COST     .00%  HOUR      

400-030-000    Equip. Install - Fixtures     
    L  Labor                600.00       400.00      24.0000         16.0000   66.67%   COST   65.00%  HOUR      

    M  Material           4,000.00     3,440.00      45.0000        169.0000  375.56%   UNIT   75.00%  EACH      

400-040-000    Equip. Install - Trim         
    L  Labor                400.00       300.00      16.0000         12.0000   75.00%   COST   25.00%  HOUR      

    M  Material             500.00       175.00     250.0000        105.0000   42.00%   UNIT   10.00%  EACH      

400-099-000    Installation - Overhead       
    O  Overhead             900.00       865.00                              96.11%   COST     .00%            

600-099-000    Maintenance - Overhead        
    O  Overhead                .00          .00                                      COST     .00%            
Report Samples
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Job Schedule Report

Edwardson Electric Company 
 JOB SCHEDULE REPORT BY COST CODE

 App Date: 05/31/03 User: John Smith 

 Sys Date: 05/31/03 / 10:35 am Page: 1 

JOB NUMBER:  EEC2140   Saddleback-Hospital Remodel        CUSTOMER NO: 01 - SADDLE   Saddleback Community Hospital 
                        JOB TYPE: 001  Contract Billing  BILL METHOD: F FIXED         ESTIMATOR: JACOBS        START DATE: 05/01/03
                      JOB STATUS: O OPEN                STATUS DATE: 05/31/03          MANAGER: ELLIOTT       COMPL DATE: 08/31/03
                     CONTRACT NO: 2250-RTJ               CONTR DATE: 04/25/03    REV. CONTRACT:     36,450.00    Sq Feet:     10,000
                 ACTL % COMPLETE:   60.00%             REPORTED DATE: 05/15/03    REV. ESTIMATE:    156,965.00  PRJ PRFT%:   16.76%

                                          05/26      06/09      06/23      07/07      07/21      08/04      08/18      09/01      09/15
COST CODE    DESCRIPTION                     | - - - - | - - - - | - - - - | - - - - | - - - - | - - - - | - - - - | - - - - | - - - - | - - - - | - - - - | - - - - | - - - - | - - - - | - - - - | - - - - |

100-010-000  Underground Work - Digging                                                                                     
100-010-001  Underground Work - Backhoe Dig      * - - - - - - - - *                                                                   
100-099-000  Underground Work - Overhead                                                                                    
100-099-001  Backhoe Dig - Sub Overhead                                                                                     

                                               * - - - - - - - - *                                                                   

200-000-000  Interior Piping                              * - - - - - - - - - - - - - *                                                    
200-090-000  Interior Piping - Burden                                                                                       
200-099-000  Interior Piping - Overhead                                                                                     

                                                         * - - - - - - - - - - - - - *                                                    

300-000-000  Wire Pull                                                   * - - - - - - - - *                                          
300-090-000  Wire Pull - Burden                                                                                             
300-099-000  Wire Pull - Overhead                                                                                           

                                                                        * - - - - - - - - *                                          

400-020-000  Equip. Install - Panels                                          * - - - - - *                                        
400-030-000  Equip. Install - Fixtures                                             * - - - *                                     
400-040-000  Equip. Install - Trim                                              * - - - - - - - - *                                   
400-050-000  Installation - Concrete Coring                                              * - - - *                                
400-090-000  Installation - Burden                                                                                          
400-099-000  Installation - Overhead                                                                                        

                                                                             * - - - - - - - - - - - - - *                                

500-010-000  Fire Alarm - Installation                                                       * - - - *                           
500-020-001  Smoke Detectors - Initial Test                                                   **                              
500-090-000  Safety Systems - Burden                                                                                        
500-099-000  Safety Systems - Overhead                                                                                      
500-099-001  Safety Systems - Overhead                                                                                      

                                                                                            * - - - *                           

600-099-000  Maintenance - Overhead                                                                                         

               JOB EEC2140 SCHEDULE:           * - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - *                           
Report Samples
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Job Analysis Report

Edwardson Electric Company 
 JOB ANALYSIS REPORT BY COST TYPE

 App Date: 05/31/03 User: John Smith 

 Sys Date: 05/31/03 / 10:37 am Page: 1 

JOB NUMBER:  EEC2140   Saddleback-Hospital Remodel        CUSTOMER NO: 01 - SADDLE   Saddleback Community Hospital 
                        JOB TYPE: 001  Contract Billing                                                           BILL METHOD: F FIXED         ESTIMATOR: JACOBS        START DATE: 05/01/03
                      JOB STATUS: O OPEN                STATUS DATE: 05/31/03          MANAGER: ELLIOTT       COMPL DATE: 08/31/03
                     CONTRACT NO: 2250-RTJ               CONTR DATE: 04/25/03    REV. CONTRACT:      36,450.00    Sq Feet:     10,000
                 ACTL % COMPLETE:   60.00%             REPORTED DATE: 05/15/03       EST PROFIT:    -120,515.00
                                                                                  PROJ PROFIT:       6,109.08  PRJ PRFT%:   16.76%

COST                                                               ORIGINAL      REVISED    % OF   CURRENT      PROJ COST     PROJ %
TYPE DESCRIPTION                     PERIOD-TO-DATE   JOB-TO-DATE     ESTIMATE      ESTIMATE   ESTMT  VARIANCE     TO COMPLETE  OF EST

     BILLED TO DATE                        10,820.00    18,570.00   150,575.00   156,965.00   11.8%    75,609.00 

  L  Labor                                 3,300.00     5,700.00    12,200.00    12,200.00   46.7%       175.00-     6,797.25  102.4%
  M  Material                              2,975.00     5,550.00    12,025.00    12,025.00   46.2%     1,022.50     4,857.31   86.6%
  S  Subcontract                           3,705.55     3,845.55   122,500.00   128,890.00    3.0%       297.55-   125,582.78  100.4%
  O  Overhead                              1,926.00     2,949.00     3,400.00     3,400.00   86.7%       425.00-       876.00  112.5%
  B  Burden                                  160.00       160.00       450.00       450.00   35.6%          .00       290.00  100.0%
                                              
     COST TOTAL FOR EEC2140 :               12,066.55    18,204.55   150,575.00   156,965.00   11.6%       124.95   138,403.34   99.8%
     COST PER Sq Feet :                          1.21         1.82        15.06        15.70   11.6%          .01        13.84   99.8%

JOB NUMBER:  EEC3350   Nexus-17th Floor Buildout          CUSTOMER NO: 01 - NEXUS    Nexus Construction Co.        
                        JOB TYPE: 001  Contract Billing                                                           BILL METHOD: F FIXED         ESTIMATOR: MILLER        START DATE: 04/20/03
                      JOB STATUS: O OPEN                STATUS DATE: 05/31/03          MANAGER: ELLIOTT       COMPL DATE: 07/30/03
                     CONTRACT NO: 4557-DTM               CONTR DATE: 03/31/03    REV. CONTRACT:      20,000.00  SQUARE FT:     15,000
                 ACTL % COMPLETE:   85.00%             REPORTED DATE: 05/31/03       EST PROFIT:       4,250.00
                                                                                  PROJ PROFIT:       6,730.14  PRJ PRFT%:   33.65%

COST                                                               ORIGINAL      REVISED    % OF   CURRENT      PROJ COST     PROJ %
TYPE DESCRIPTION                     PERIOD-TO-DATE   JOB-TO-DATE     ESTIMATE      ESTIMATE   ESTMT  VARIANCE     TO COMPLETE  OF EST

     BILLED TO DATE                        12,000.00    17,000.00    15,750.00    15,750.00  107.9%     3,612.50-

  L  Labor                                 2,567.50     4,367.50     7,250.00     7,250.00   60.2%       350.00-     3,809.22  112.8%
  M  Material                              2,180.00     5,065.00     6,100.00     6,100.00   83.0%       902.50-     3,355.73  138.0%
  O  Overhead                                801.50     1,738.50     2,050.00     2,050.00   84.8%          .00       311.50  100.0%
  B  Burden                                  108.38       108.38       350.00       350.00   31.0%          .00       241.62  100.0%
                                              
     COST TOTAL FOR EEC3350 :                5,657.38    11,279.38    15,750.00    15,750.00   71.6%     1,252.50-     7,718.07  120.6%
     COST PER SQUARE FT :                         .38          .75         1.05         1.05   71.6%          .08-          .51  120.6%

JOB NUMBER:  EEC3550   Koll-Savi Ranch Project            CUSTOMER NO: 01 - KOLL     Koll Development Company      
                        JOB TYPE: 001  Contract Billing                                                           BILL METHOD: F FIXED         ESTIMATOR: MILLER        START DATE: 02/13/03
                      JOB STATUS: O OPEN                STATUS DATE: 05/31/03          MANAGER: ELLIOTT       COMPL DATE: 06/15/04
                     CONTRACT NO: 1945-DTM               CONTR DATE: 01/15/03    REV. CONTRACT:     325,000.00  SQUARE FT:          0
                 ACTL % COMPLETE:   12.50%             REPORTED DATE: 05/31/03       EST PROFIT:      62,400.00
                                                                                  PROJ PROFIT:      21,140.00  PRJ PRFT%:    6.50%

COST                                                               ORIGINAL      REVISED    % OF   CURRENT      PROJ COST     PROJ %
TYPE DESCRIPTION                     PERIOD-TO-DATE   JOB-TO-DATE     ESTIMATE      ESTIMATE   ESTMT  VARIANCE     TO COMPLETE  OF EST

     BILLED TO DATE                         3,250.00     9,750.00   262,600.00   262,600.00    3.7%    23,075.00 

  L  Labor                                 5,060.00     5,060.00   155,000.00   155,000.00    3.3%          .00   149,940.00  100.0%
  M  Material                             23,350.00    23,350.00   140,200.00   140,200.00   16.7%     3,050.00   107,311.54   93.2%
  S  Subcontract                           5,500.00     5,500.00     6,500.00     6,500.00   84.6%       500.00       500.00   92.3%
  O  Overhead                              3,904.50     3,904.50          .00          .00     .0%     3,904.50-          .00     .0%
  B  Burden                                  168.00       168.00          .00          .00     .0%       168.00-          .00     .0%
  E  Equipment                                  .00          .00          .00          .00     .0%          .00          .00     .0%
                                              
     COST TOTAL FOR EEC3550 :               37,982.50    37,982.50   301,700.00   301,700.00   12.6%       522.50-   257,751.54   98.0%
     COST PER SQUARE FT :                         .00          .00          .00          .00     .0%          .00          .00     .0%
Report Samples
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Work in Process Report

Edwardson Electric Company 
 J/C WORK IN PROCESS REPORT

 App Date: 05/31/03 User: John Smith 

 Sys Date: 05/31/03 / 10:40 am Page: 1 

JOB NUMBER:  EEC3350   Nexus-17th Floor Buildout          CUSTOMER NO: 01 - NEXUS    Nexus Construction Co.        
                        JOB TYPE: 001  Contract Billing  BILL METHOD: F FIXED         ESTIMATOR: MILLER        START DATE: 04/20/03
                      JOB STATUS: O OPEN                STATUS DATE: 05/31/03          MANAGER: ELLIOTT       COMPL DATE: 07/30/03
                     CONTRACT NO: 4557-DTM               CONTR DATE: 03/31/03    REV. CONTRACT:      20,000.00  SQUARE FT:     15,000
                 ACTL % COMPLETE:   85.00%             REPORTED DATE: 05/31/03   BILLED TO DATE:      17,000.00  LAST BILL: 05/31/03

COST CODE/                                                     UNITS                                                                         DOLLARS           % OF   ACTL %      PROJ COST     PROJ %   OUTSTANDING
  COST TYPE           U/M  REV ESTIMATE   JOB-TO-DATE  REV ESTIMATE   JOB-TO-DATE   ESTMT  COMPLT      TO COMPLETE  OF EST   WORK IN PROC

200-000-000    Interior Piping               
 L Labor             HOUR     160.0000      76.0000     4,000.00     1,740.00   43.5%   45.0%  05/28     2,126.67   96.7%       100.00 
 M Material          FEET   1,500.0000     700.0000       750.00       700.00   93.3%   65.0%  05/25       376.92  143.6%       200.00 
                                                                      
   CODE 200-000-000  TOTAL:                               4,750.00     2,440.00   51.4%                  2,503.59  104.1%       300.00 

200-090-000    Interior Piping - Burden      
 B Burden                                                 150.00        42.00   28.0%   28.0%  COST       108.00  100.0%          .00 

200-099-000    Interior Piping - Overhead    
 O Overhead                                               500.00       428.00   85.6%   85.6%  COST        72.00  100.0%          .00 
                                                                      
   PHASE 200 TOTAL:                                      5,400.00     2,910.00   53.9%                  2,683.59  103.6%       300.00 

300-000-000    Wire Pull                     
 L Labor             HOUR      80.0000      72.5000     2,000.00     1,727.50   86.4%   80.0%  05/31       431.88  108.0%          .00 
 M Material          FEET   3,000.0000   2,400.0000       750.00       600.00   80.0%   70.0%  05/31       257.14  114.3%       100.00 
                                                                      
   CODE 300-000-000  TOTAL:                               2,750.00     2,327.50   84.6%                    689.02  109.7%       100.00 

300-090-000    Wire Pull - Burden            
 B Burden                                                 200.00        66.38   33.2%   33.2%  COST       133.62  100.0%          .00 

300-099-000    Wire Pull - Overhead          
 O Overhead                                               650.00       445.50   68.5%   68.5%  COST       204.49  100.0%          .00 
                                                                      
   PHASE 300 TOTAL:                                      3,600.00     2,839.38   78.9%                  1,027.13  107.4%       100.00 

400-020-000    Equip. Install - Panels       
 L Labor             HOUR       6.0000       8.0000       150.00       200.00  133.3%   85.0%  05/31        35.29  156.9%       100.00 
 M Material          EACH       2.0000       3.0000       100.00       150.00  150.0%  100.0%  05/31          .00  150.0%        50.00 
                                                                      
   CODE 400-020-000  TOTAL:                                 250.00       350.00  140.0%                     35.29  154.1%       150.00 

400-020-001    Panel - Testing               
 L Labor             HOUR       2.0000       0.0000       100.00          .00     .0%     .0%  COST       100.00  100.0%          .00 

400-030-000    Equip. Install - Fixtures     
 L Labor             HOUR      24.0000      16.0000       600.00       400.00   66.7%   65.0%  05/31       215.38  102.6%          .00 
 M Material          EACH      45.0000     169.0000     4,000.00     3,440.00   86.0%   75.0%  05/31     1,146.67  114.7%       450.00 
                                                                      
   CODE 400-030-000  TOTAL:                               4,600.00     3,840.00   83.5%                  1,362.05  113.1%       450.00 

400-040-000    Equip. Install - Trim         
 L Labor             HOUR      16.0000      12.0000       400.00       300.00   75.0%   25.0%  05/25       900.00  300.0%       200.00 
 M Material          EACH     250.0000     105.0000       500.00       175.00   35.0%   10.0%  05/25     1,575.00  350.0%       140.00 
                                                                      
   CODE 400-040-000  TOTAL:                                 900.00       475.00   52.8%                  2,475.00  327.8%       340.00 

400-099-000    Installation - Overhead       
 O Overhead                                               900.00       865.00   96.1%   96.1%  COST        35.01  100.0%       120.00 
                                                                      
   PHASE 400 TOTAL:                                      6,750.00     5,530.00   81.9%                  4,007.35  141.3%     1,060.00 

600-099-000    Maintenance - Overhead        
 O Overhead                                                  .00          .00     .0%     .0%  COST          .00     .0%          .00 
                                                            
   JOB TOTAL:                                           15,750.00    11,279.38   71.6%   85.0%  05/31     7,718.07  120.6%     1,460.00 
                                                                                        
   REPORT TOTAL:                                        15,750.00    11,279.38   71.6%                                      1,460.00 
                                                                                        
Report Samples
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Job Cost Code Detail Report

Edwardson Electric Company 
 JOB COST CODE DETAIL REPORT

 App Date: 05/31/03 User: John Smith 

 Sys Date: 05/31/03 / 10:45 am Page: 1 

JOB NUMBER:  SRV5000   Far West Savings-Lobby Remodel      CUSTOMER NO: 02 - FARWEST  Far West Savings & Loan       
                        JOB TYPE: 002  Service Billing   BILL METHOD: T TIME & MATR   ESTIMATOR: THOMAS        START DATE: 05/25/03
                      JOB STATUS: O OPEN                STATUS DATE: 05/31/03          MANAGER: STEVENS       COMPL DATE:         
                     CONTRACT NO: 9547-FWS               CONTR DATE: 05/15/03    REV. CONTRACT:      12,000.00
                 ACTL % COMPLETE:   70.00%             REPORTED DATE: 05/15/03       COST J-T-D:       8,294.86  PROJ% EST:  103.04%

COST CODE/                                             ORIGINAL      REVISED    % OF  ACTL %  DATE  CURRENT      PROJ COST     PROJ %
  TYPE        DESC.     PERIOD-TO-DATE   JOB-TO-DATE     ESTIMATE      ESTIMATE   ESTMT COMPLT  RPTD  VARIANCE     TO COMPLETE  OF EST

200-000-000    Interior Piping               
  L  Labor          
                     COST:          .00          .00          .00          .00     .0%     .0%  COST          .00          .00     .0%
  M  Material       
                     COST:        35.50        35.50          .00          .00     .0%     .0%  UNIT        35.50-          .00     .0%
                                              
   CODE 200-000-000  TOTAL:        35.50        35.50          .00          .00     .0%                     35.50-          .00     .0%

200-099-000    Interior Piping - Overhead    
  O  Overhead       
                     COST:         7.10         7.10          .00          .00     .0%     .0%  COST         7.10-          .00     .0%
                                              
   PHASE 200 TOTAL:              42.60        42.60          .00          .00     .0%                     42.60-          .00     .0%

300-000-000    Wire Pull                     
  M  Material       
                     COST:        30.00        30.00          .00          .00     .0%     .0%  UNIT        30.00-          .00     .0%

300-099-000    Wire Pull - Overhead          
  O  Overhead       
                     COST:         6.00         6.00          .00          .00     .0%     .0%  COST         6.00-          .00     .0%
                                              
   PHASE 300 TOTAL:              36.00        36.00          .00          .00     .0%                     36.00-          .00     .0%

600-010-000    Maintenance - Labor           
  L  Labor          
                     COST:       506.25       831.25     4,000.00     4,000.00   20.8%   25.0%  05/22       168.75     2,493.75   83.1%

600-020-000    Maintenance - Material        
  M  Material       
                     COST:     2,728.76     6,028.76     7,500.00     7,500.00   80.4%   65.0%           1,153.76-     3,246.26  123.7%

600-090-000    Maintenance - Burden          
  B  Burden         
                     COST:          .00          .00          .00          .00     .0%     .0%  COST          .00          .00     .0%

600-099-000    Maintenance - Overhead        
  O  Overhead       
                     COST:       631.25     1,356.25          .00          .00     .0%     .0%  COST     1,356.25-          .00     .0%
                                              
   PHASE 600 TOTAL:           3,866.26     8,216.26    11,500.00    11,500.00   71.4%                  2,341.26-     5,740.01  100.0%
                                    
   JOB SRV5000 TOTAL:         3,944.86     8,294.86    11,500.00    11,500.00   72.1%   70.0%  05/15     2,419.86-     5,740.01  103.0%
Report Samples
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Subcontractor Analysis Report

Edwardson Electric Company 
 SUBCONTRACTOR ANALYSIS REPORT BY JOB

 App Date: 05/31/03 User: John Smith 

 Sys Date: 05/31/03 / 7:28 am Page: 1 

JOB NO:  EEC2140   Saddleback-Hospital Remodel      JOB TYPE:  001    MANAGER: ELLIOTT      JOB STATUS:  O   STATUS DATE:  05/31/03

COST CODE/                                                     REVISED       AMOUNT     RETENTION      PAYMENT     CONTRACT
  TRANS DATE  SRC  REFERENCE/POSTING REMARKS                   ESTIMATE      BILLED        AMOUNT       AMOUNT      BALANCE

VENDOR NO: 01-COCHRAN  Cochrane's Concrete Coring       CONTACT: JACK COCHR                     PHONE: (714) 996-8534   

400-050-000   Installation - Concrete Coring                                  LIEN AMOUNT:        500.00  RELEASE DATE:  05/31/03

                   REVISED ESTIMATE:                             3,440.00                                            3,440.00 

  04/12/03     JC    0002000              Concrete Coring                        140.00                               3,300.00 
  05/12/03     JC    0002014   Inv. 2957  Concrete Coring                        165.00                               3,135.00 
  05/15/03     AP   01COCHRAN 6594-22    Complete Invoice                     1,000.00                               2,135.00 
  05/30/03     AP   01COCHRAN 6600-25    Overtime charges                       200.00                               1,935.00 
  05/30/03     AP   01COCHRAN 6545-18    Change order 5-18-9                     240.00        36.00                  1,695.00 
  05/30/03     PY   01COCHRAN  CK# 028768  DATE: 05/30/03                                                 850.00     1,695.00 
  05/31/03     AP   01COCHRAN 6545-20                                           240.00        36.00                  1,455.00 
  05/31/03     AP   01COCHRAN 6605-30                                           785.00       117.75                    670.00 
  05/31/03     PY   01COCHRAN  CK# 001065  DATE: 05/31/03                                    150.00-       150.00       670.00 
  05/31/03     PY   01COCHRAN  CK# 001059  DATE: 05/31/03                                     36.00-       240.00       670.00 
  05/31/03     PY   01COCHRAN  CK# 001059  DATE: 05/31/03                                                 170.00       670.00 
                                                                
                             COST CODE 400-050-000 TOTAL:       3,440.00     2,770.00         3.75     1,410.00       670.00 
                                                                
                                 VENDOR 01-COCHRAN TOTAL:       3,440.00     2,770.00         3.75     1,410.00       670.00 

VENDOR NO: 01-J&J      J & J Construction               CONTACT: GLEN EVANS                     PHONE: (714) 953-7217   

100-010-001   Underground Work - Backhoe Dig                                  LIEN AMOUNT:      1,750.00  RELEASE DATE:  06/15/03

                   REVISED ESTIMATE:                             2,000.00                                            2,000.00 

  05/30/03     AP   01J&J     JJ2587     Contract #J27143                     1,750.00       350.00                    250.00 
  05/30/03     AP   01J&J     JJ2650     BACKHOE DIG                            350.55        70.11                    100.55-
  05/31/03     PY   01J&J      CK# 001066  DATE: 05/31/03                                               1,400.00       100.55-
                                                                
                             COST CODE 100-010-001 TOTAL:       2,000.00     2,100.55       420.11     1,400.00       100.55-
                                                                
                                     VENDOR 01-J&J TOTAL:       2,000.00     2,100.55       420.11     1,400.00       100.55-
                                                                
                                       JOB EEC2140 TOTAL:       5,440.00     4,870.55       423.86     2,810.00       569.45 
                                                                
                                            REPORT TOTAL:       5,440.00     4,870.55       423.86     2,810.00       569.45 
                                                                
Report Samples
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Job Billing History Report

Edwardson Electric Company 
 JOB BILLING HISTORY REPORT

 App Date: 05/31/03 User: John Smith 

 Sys Date: 05/31/03 / 10:48 am Page: 1 

JOB NUMBER:  EEC2140   Saddleback-Hospital Remodel        CUSTOMER NO: 01 - SADDLE   Saddleback Community Hospital 
                        JOB TYPE: 001  Contract Billing  BILL METHOD: F FIXED         ESTIMATOR: JACOBS        START DATE: 05/01/03
                      JOB STATUS: O OPEN                STATUS DATE: 05/31/03          MANAGER: ELLIOTT       COMPL DATE: 08/31/03
                     CONTRACT NO: 2250-RTJ               CONTR DATE: 04/25/03    REV. CONTRACT:      36,450.00    Sq Feet:     10,000
                 ACTL % COMPLETE:   60.00%             REPORTED DATE: 05/15/03    REV. ESTIMATE:     156,965.00  CALC% CMP:   11.60%

    TRANSACTION                                                       BILLED       % CONT                                 CURRENT
  DATE    TYP  SRC  REFERENCE/POSTING REMARKS                          AMOUNT      BILLED     RETENTION      PAYMENT       BALANCE

04/15/03   INV  JC   01SADDLE  0002500IN  Advance Deposit              1,000.00      2.7%           .00                     1,000.00 
04/30/03   INV  JC   01SADDLE  0002503IN  Progress Billing             6,750.00     18.5%      1,350.00                     7,750.00 
05/15/03   INV  JC   0003001   Inv. 7251  Progress Billing             1,000.00      2.7%        150.00                     8,750.00 
05/15/03   PAY  AR   01SADDLE  CK9574                                                              .00      1,000.00       7,750.00 
05/15/03   PAY  JC   0004001   CK 12875   Invoice #7051                                         100.00-      1,000.00       6,750.00 
05/31/03   INV  AR   01SADDLE  0002015CM   PARTIAL RETURN O              300.00-      -.8%           .00                     6,450.00 
05/31/03   INV  JC   01SADDLE  0002529IN                              10,120.00     27.8%      2,024.00                    16,570.00 
05/31/03   PAY  AR   01SADDLE  0002503IN  205/177                                                  .00      5,400.00      11,170.00 
05/31/03   PAY  AR   01SADDLE  0002529IN  205/177                                                  .00      2,000.00       9,170.00 
                                                                               
                                               JOB EEC2140  TOTAL:     18,570.00     50.9%      3,424.00      9,400.00       9,170.00 

JOB NUMBER:  EEC3350   Nexus-17th Floor Buildout          CUSTOMER NO: 01 - NEXUS    Nexus Construction Co.        
                        JOB TYPE: 001  Contract Billing  BILL METHOD: F FIXED         ESTIMATOR: MILLER        START DATE: 04/20/03
                      JOB STATUS: O OPEN                STATUS DATE: 05/31/03          MANAGER: ELLIOTT       COMPL DATE: 07/30/03
                     CONTRACT NO: 4557-DTM               CONTR DATE: 03/31/03    REV. CONTRACT:      20,000.00  SQUARE FT:     15,000
                 ACTL % COMPLETE:   85.00%             REPORTED DATE: 05/31/03    REV. ESTIMATE:      15,750.00  CALC% CMP:   71.62%

    TRANSACTION                                                       BILLED       % CONT                                 CURRENT
  DATE    TYP  SRC  REFERENCE/POSTING REMARKS                          AMOUNT      BILLED     RETENTION      PAYMENT       BALANCE

04/15/03   INV  JC   01NEXUS   0002501IN  Advance Deposit                500.00      2.5%           .00                       500.00 
04/30/03   INV  JC   01NEXUS   0002504IN  Progress Billing             4,500.00     22.5%        900.00                     5,000.00 
05/15/03   PAY  AR   01NEXUS   CK29537                                                             .00        500.00       4,500.00 
05/20/03   PAY  JC   0004001   CK 09461   Invoice #6987                                         280.00-      1,400.00       3,100.00 
05/31/03   INV  JC   01NEXUS   0002530IN                              12,000.00     60.0%      2,400.00                    15,100.00 
05/31/03   PAY  AR   01NEXUS   0002504IN  102/125                                               900.00-      4,500.00      10,600.00 
                                                                               
                                               JOB EEC3350  TOTAL:     17,000.00     85.0%      2,120.00      6,400.00      10,600.00 
Report Samples
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Job Billing Recap Report

Edwardson Electric Company 
 JOB BILLING RECAP REPORT

 App Date: 05/31/03 User: John Smith 

 Sys Date: 05/31/03 / 10:49 am Page: 1 

JOB NO.   DESCRIPTION/       REVISED    ACT %  BILLED                     PAID TO       CURRENT    % CONT OVER/UNDER   PROJECTED  PROJ%
           TYPE  STATUS    CONTRACT   COMPL  TO DATE     RETENTION      DATE        BALANCE    BILLED    BILLED       PROFIT     PRFIT

EEC2140   Saddleback-Hospital Remodel   
           001    OPEN       36,450.00   60%    18,570.00     3,424.00     9,400.00     9,170.00   51%     3,300.00-     6,109.08    17%
EEC3350   Nexus-17th Floor Buildout     
           001    OPEN       20,000.00   85%    17,000.00     2,120.00     6,400.00    10,600.00   85%          .00     6,730.14    34%
EEC3550   Koll-Savi Ranch Project       
           001    OPEN      325,000.00   13%     9,750.00       650.00     6,500.00     3,250.00    3%    30,875.00-    21,140.00     7%
EEC4220   Simmons Title - Remodel       
           001    COMPL       3,000.00  100%          .00          .00          .00          .00    0%     3,000.00-       660.00    22%
EEC4575   Coldwell-Tenant Improvement   
           001    OPEN       25,000.00   52%     2,500.00       250.00          .00     2,500.00   10%    10,592.55-    16,475.00    66%
SRV5000   Far West Savings-Lobby Remodel
           002    OPEN       12,000.00   70%     6,814.19       115.25     3,349.25     3,464.94   57%     1,585.81-       150.20     1%
SRV5645   Liberty Mutual-Rewire         
           002    OPEN        6,000.00    7%       407.00          .00       242.00       165.00    7%        17.00     2,769.23    46%
SRV5880   Simmons Title-Relocation      
           002    OPEN        4,000.00   75%     1,034.00          .00       284.00       750.00   26%     1,966.00-     1,840.00    46%
SRV6114   Steele Tech - Suite Expansion 
           002    OPEN       10,000.00   10%       796.00          .00     1,036.80       240.80-    8%       204.00-     2,200.00    22%
SRV6250   Precision Tool-Warehouse      
           002    OPEN       15,000.00   25%     1,020.00          .00          .00     1,020.00    7%     2,730.00-     1,480.00-   -10%
SRV6430   Taylor/Dunn - T&M Contract    
           002    OPEN       20,000.00    2%       845.40          .00       300.40       545.00    4%       445.40     7,400.00    37%
SRV666   Saddleback-Hospital Remodel   
           001    OPEN       36,450.00    0%          .00          .00          .00          .00    0%          .00    36,450.00   100%
                                        
          REPORT TOTAL:     512,900.00         58,736.59     6,559.25    27,512.45    31,224.14   11%    53,790.96-   100,443.65    20%
                                        
Report Samples
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Job Profitability Report

Edwardson Electric Company 
 JOB PROFITABILITY REPORT

 App Date: 05/31/03 User: John Smith 

 Sys Date: 05/31/03 / 10:51 am Page: 1 

JOB NO.   DESCRIPTION/       REVISED     REVISED                                                               JOB-TO-DATE           % COST  ACT %   % CONT  PROJECTED    EST %    PROJ %
           TYPE  STATUS    CONTRACT    ESTIMATE       COST        BILLED        OF EST   COMPLT  BILLED   PROFIT(LOSS)  PROFIT   PROFIT

EEC2140   Saddleback-Hospital Remodel   
           001    OPEN       36,450.00   156,965.00    18,204.55    18,570.00    11.6%    60.0%    50.9%      6,109.08 -330.6%    16.8%
EEC3350   Nexus-17th Floor Buildout     
           001    OPEN       20,000.00    15,750.00    11,279.38    17,000.00    71.6%    85.0%    85.0%      6,730.14   21.3%    33.7%
EEC3550   Koll-Savi Ranch Project       
           001    OPEN      325,000.00   262,600.00    37,982.50     9,750.00    14.5%    12.5%     3.0%     21,140.00   19.2%     6.5%
EEC4220   Simmons Title - Remodel       
           001    COMPL       3,000.00     2,332.50     2,340.00          .00   100.3%   100.0%      .0%        660.00   22.3%    22.0%
EEC4575   Coldwell-Tenant Improvement   
           001    OPEN       25,000.00     8,525.00     4,464.56     2,500.00    52.4%      .0%    10.0%     16,475.00   65.9%    65.9%
SRV5000   Far West Savings-Lobby Remodel
           002    OPEN       12,000.00    11,500.00     8,294.86     6,814.19    72.1%    70.0%    56.8%        150.20    4.2%     1.3%
SRV5645   Liberty Mutual-Rewire         
           002    OPEN        6,000.00     3,250.00       210.00       407.00     6.5%     6.5%     6.8%      2,769.23   45.8%    46.2%
SRV5880   Simmons Title-Relocation      
           002    OPEN        4,000.00     2,550.00     1,620.00     1,034.00    63.5%    75.0%    25.9%      1,840.00   36.3%    46.0%
SRV6114   Steele Tech - Suite Expansion 
           002    OPEN       10,000.00     8,000.00       780.00       796.00     9.8%    10.0%     8.0%      2,200.00   20.0%    22.0%
SRV6250   Precision Tool-Warehouse      
           002    OPEN       15,000.00    10,500.00     4,120.00     1,020.00    39.2%    25.0%     6.8%      1,480.00-   30.0%    -9.9%
SRV6430   Taylor/Dunn - T&M Contract    
           002    OPEN       20,000.00    17,500.00       252.00       845.40     1.4%     2.0%     4.2%      7,400.00   12.5%    37.0%
SRV666   Saddleback-Hospital Remodel   
           001    OPEN       36,450.00          .00          .00          .00      .0%      .0%      .0%     36,450.00  100.0%   100.0%
                                             
          REPORT TOTAL:     512,900.00   499,472.50    89,547.85    58,736.59    17.9%            11.5%    100,443.65    2.6%    19.6%
                                             
Report Samples
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Monthly Overhead Allocation Report

Edwardson Electric Company 
 MONTHLY OVERHEAD ALLOCATION REPORT

REGISTER NO: OA-0001 

 App Date: 05/31/03 User: John Smith 

 Sys Date: 05/31/03 / 10:52 am Page: 1 

        JOB                           OVERHEAD                                                     APPLIED FROM               OVERHD     OVERHEAD                                                                                                             G/L ACCOUNTS
        NUMBER   COST CODE   TYPE   COST TYPE             COST AMOUNT     RATE       AMOUNT          DEBIT         CREDIT

        EEC2140    Saddleback-Hospital Remodel     JOB TYPE:   001
                 100-099-000    O    S Subcontract             350.55    20.0000%          70.11   146-00-00     715-00-00
                                                                    
                                 JOB EEC2140 TOTAL:            350.55                     70.11 

        EEC3350    Nexus-17th Floor Buildout       JOB TYPE:   001
                 200-099-000    O    L Labor                   100.00    15.0000%          15.00   146-00-00     715-00-00
                 200-099-000    O    M Material                200.00    25.0000%          50.00   146-00-00     715-00-00
                 300-099-000    O    M Material                100.00    25.0000%          25.00   146-00-00     715-00-00
                 400-099-000    O    L Labor                   200.00    15.0000%          30.00   146-00-00     715-00-00
                 400-099-000    O    M Material                140.00    25.0000%          35.00   146-00-00     715-00-00
                                                                    
                                 JOB EEC3350 TOTAL:            740.00                    155.00 

        EEC3550    Koll-Savi Ranch Project         JOB TYPE:   001
                 100-099-000    O    L Labor                   900.00    15.0000%         135.00   146-00-00     715-00-00
                 100-099-000    O    M Material             12,500.00    25.0000%       3,125.00   146-00-00     715-00-00
                 100-099-000    O    S Subcontract           3,500.00    20.0000%         700.00   146-00-00     715-00-00
                                                                    
                                 JOB EEC3550 TOTAL:         16,900.00                  3,960.00 

        EEC4220    Simmons Title - Remodel         JOB TYPE:   001
                 200-099-000    O    L Labor                   368.75    15.0000%          55.31   146-00-00     715-00-00
                 200-099-000    O    M Material                245.00    25.0000%          61.25   146-00-00     715-00-00
                 300-099-000    O    L Labor                   450.00    15.0000%          67.50   146-00-00     715-00-00
                 300-099-000    O    M Material                237.50    25.0000%          59.38   146-00-00     715-00-00
                 400-099-000    O    L Labor                   500.00    15.0000%          75.00   146-00-00     715-00-00
                 400-099-000    O    M Material                418.75    25.0000%         104.69   146-00-00     715-00-00
                 400-099-000    O    S Subcontract             120.00    20.0000%          24.00   146-00-00     715-00-00
                                                                    
                                 JOB EEC4220 TOTAL:          2,340.00                    447.13 

        EEC4575    Coldwell-Tenant Improvement     JOB TYPE:   001
                 100-099-000    O    M Material                661.75    25.0000%         165.44   146-00-00     715-00-00
                 100-099-000    O    S Subcontract           1,000.00    20.0000%         200.00   146-00-00     715-00-00
                 200-099-000    O    L Labor                   375.00    15.0000%          56.25   146-00-00     715-00-00
                 200-099-000    O    M Material                625.00    25.0000%         156.25   146-00-00     715-00-00
                 300-099-000    O    L Labor                   306.25    15.0000%          45.94   146-00-00     715-00-00
                 300-099-000    O    M Material                127.50    25.0000%          31.88   146-00-00     715-00-00
                 400-099-000    O    M Material                800.00    25.0000%         200.00   146-00-00     715-00-00
                                                                    
                                 JOB EEC4575 TOTAL:          3,895.50                    855.76 

        SRV5000    Far West Savings-Lobby Remodel   JOB TYPE:   002
                 600-099-000    O    M Material                 78.76    20.0000%          15.75   146-00-00     715-00-00
                                                                    
                                 JOB SRV5000 TOTAL:             78.76                     15.75 

        SRV6250    Precision Tool-Warehouse        JOB TYPE:   002
                 600-099-000    O    M Material                790.00    20.0000%         158.00   146-00-00     715-00-00
                                                                    
                                 JOB SRV6250 TOTAL:            790.00                    158.00 
                                                                    
                                      REPORT TOTAL:         25,094.81                  5,661.75 
                                                                    
Report Samples
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Job Close-Out Report

Edwardson Electric Company 
 JOB CLOSE-OUT REPORT

REGISTER NO: JO-0001 

 App Date: 05/31/03 User: John Smith 

 Sys Date: 05/31/03 / 10:55 am Page: 1 

JOB NUMBER:  EEC4220   Simmons Title - Remodel            CUSTOMER NO: 01 - SIMMONS  SIMMONS TITLE COMPANY         
                        JOB TYPE: 001  Contract Billing  BILL METHOD: F FIXED         ESTIMATOR: JACOBS        START DATE: 04/20/03
                      JOB STATUS: C COMPLETE            STATUS DATE: 05/31/03          MANAGER: STEVENS       COMPL DATE: 05/15/03
                     CONTRACT NO: EEC-42J75           REV. CONTRACT:       3,000.00  SQUARE FT:       1,000
                      CONTR DATE: 04/15/03            BILLED TO DATE:            .00  RETENTION:            .00
                     ACCT METHOD: C COMPL CONTRACT     PAID TO DATE:            .00  PROFT AMT:         660.00   PROFIT %:   22.00%

COST CODE/                                                     UNITS                                                                         DOLLARS           % OF       COST      COST   OUTSTANDING
  COST TYPE           U/M  REV ESTIMATE   JOB-TO-DATE  REV ESTIMATE   JOB-TO-DATE   ESTMT    VARIANCE    VAR %   WORK IN PROC

200-000-000    Interior Piping               
 L Labor             HOUR      16.0000      14.7500       400.00       368.75   92.2%         31.25    7.8%       368.75 
 M Material          FEET     250.0000     245.0000       250.00       245.00   98.0%          5.00    2.0%       245.00 
                                                          
   CODE 200-000-000  TOTAL:                                 650.00       613.75   94.4%         36.25    5.6%       613.75 
   COST/SQUARE FT:                                            .65          .61   94.4%           .04    5.6%          .61 

300-000-000    Wire Pull                     
 L Labor             HOUR      16.0000      18.0000       400.00       450.00  112.5%         50.00-  -12.5%       450.00 
 M Material          FEET   1,000.0000     950.0000       250.00       237.50   95.0%         12.50    5.0%       237.50 
                                                          
   CODE 300-000-000  TOTAL:                                 650.00       687.50  105.8%         37.50-   -5.8%       687.50 
   COST/SQUARE FT:                                            .65          .69  105.8%           .04-   -5.8%          .69 

400-030-000    Equip. Install - Fixtures     
 L Labor             HOUR      24.0000      20.0000       600.00       500.00   83.3%        100.00   16.7%       500.00 
 M Material          EACH       5.0000       7.0000       250.00       350.00  140.0%        100.00-  -40.0%       350.00 
                                                          
   CODE 400-030-000  TOTAL:                                 850.00       850.00  100.0%           .00     .0%       850.00 
   COST/SQUARE FT:                                            .85          .85  100.0%           .00     .0%          .85 

400-040-000    Equip. Install - Trim         
 L Labor             HOUR       0.0000       0.0000          .00          .00     .0%           .00     .0%          .00 
 M Material          EACH      50.0000      55.0000        62.50        68.75  110.0%          6.25-  -10.0%        68.75 
                                                          
   CODE 400-040-000  TOTAL:                                  62.50        68.75  110.0%          6.25-  -10.0%        68.75 
   COST/SQUARE FT:                                            .06          .07  110.1%           .01-  -10.1%          .07 

400-050-000    Installation - Concrete Coring
 S Subcontract       HOUR       4.0000       4.0000       120.00       120.00  100.0%           .00     .0%       120.00 
                                                          
   PHASE 400 TOTAL:                                      1,032.50     1,038.75  100.6%          6.25-    -.6%     1,038.75 
   COST/SQUARE FT:                                           1.03         1.04  100.6%           .01-    -.6%         1.04 
                                                          
   JOB TOTAL:                                            2,332.50     2,340.00  100.3%          7.50-    -.3%     2,340.00 
   COST/SQUARE FT:                                           2.33         2.34  100.3%           .01-    -.3%         2.34 
Report Samples
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Job Close-Out Report 
Recap

Edwardson Electric Company 
 JOB CLOSE-OUT REPORT

REGISTER NO: JO-0001 

 App Date: 05/31/03 User: John Smith 

 Sys Date: 05/31/03 / 10:55 am Page: 2 

JOB NUMBER:  EEC4220   Simmons Title - Remodel            CUSTOMER NO: 01 - SIMMONS  SIMMONS TITLE COMPANY         

JOB RECAP:                                                G/L ACCOUNT                                                                       DOLLARS           % OF       COST      COST   OUTSTANDING
COST TYPE                  CREDIT(WIP)  DEBIT(COS)   REV ESTIMATE   JOB-TO-DATE   ESTMT    VARIANCE    VAR %   WORK IN PROC

  L  Labor                141-00-00     451-00-00         1,400.00     1,318.75   94.2%         81.25    5.8%     1,318.75 
  M  Material             143-00-00     453-00-00           812.50       901.25  110.9%         88.75-  -10.9%       901.25 
  S  Subcontract          144-00-00     454-00-00           120.00       120.00  100.0%           .00     .0%       120.00 
                                                          
JOB EEC4220  TOTAL:                                       2,332.50     2,340.00  100.3%          7.50-    -.3%     2,340.00 
                                                          
REPORT TOTAL:                                            2,332.50     2,340.00  100.3%          7.50-    -.3%     2,340.00 
                                                          
Report Samples
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Job Transaction Detail Report

Edwardson Electric Company 
 JOB TRANSACTION DETAIL REPORT

 App Date: 05/31/03 User: John Smith 

 Sys Date: 05/31/03 / 11:14 am Page: 1 

JOB NUMBER:  EEC4220   Simmons Title - Remodel            CUSTOMER NO: 01 - SIMMONS  SIMMONS TITLE COMPANY         
                        JOB TYPE: 001  Contract Billing   BILL METHOD: F FIXED         ESTIMATOR: JACOBS        START DATE: 04/20/03
                      JOB STATUS: C COMPLETE            STATUS DATE: 05/31/03          MANAGER: STEVENS       COMPL DATE: 05/15/03
                     CONTRACT NO: EEC-42J75              CONTR DATE: 04/15/03    REV. CONTRACT:      3,000.00  SQUARE FT:      1,000
                      % COMPLETE:  100.00%             REPORTED DATE: 05/31/03    REV. ESTIMATE:      2,332.50  CALC% CMP:  100.32%

COST CODE/   TYPE                                                                                                 REVISED      % OF
  TRANS DATE     SRC  REFERENCE/POSTING REMARKS               BILLED?   UNIT COST       UNITS         DOLLARS        ESTIMATE     ESTMT

200-000-000            Interior Piping               

             L        Labor                          U/M:  HOUR         25.0000                                       400.00 
   05/01/03       JC    0002022   5/1 DMT    Piping for remodel   N      25.0000        14.7500          368.75                 92.2%

             M        Material                       U/M:  FEET          1.0000                                       250.00 
   05/02/03       JC    0002022   5/2 DMT    3/4" EMT             N       1.0000       245.0000          245.00                 98.0%
                                                                                                  
                                      COST CODE 200-000-000 TOTAL:                                     613.75        650.00   94.4%

300-000-000            Wire Pull                     

             L        Labor                          U/M:  HOUR         25.0000                                       400.00 
   05/04/03       JC    0002022   5/4 JLJ    Wiring for remodel   N      25.0000        18.0000          450.00                112.5%

             M        Material                       U/M:  FEET          0.2500                                       250.00 
   05/04/03       JC    0002022   5/4 JLJ    Wiring for remodel   N       0.2500       950.0000          237.50                 95.0%
                                                                                                  
                                      COST CODE 300-000-000 TOTAL:                                     687.50        650.00  105.8%

400-030-000            Equip. Install - Fixtures     

             L        Labor                          U/M:  HOUR         25.0000                                       600.00 
   05/10/03       JC    0002022   5/10 DMT   Fixture installation  N      25.0000        20.0000          500.00                 83.3%

             M        Material                       U/M:  EACH         50.0000                                       250.00 
   05/10/03       JC    0002022   5/10 DMT   Part #27317RJ        N      50.0000         7.0000          350.00                140.0%
                                                                                                  
                                      COST CODE 400-030-000 TOTAL:                                     850.00        850.00  100.0%

400-040-000            Equip. Install - Trim         

             M        Material                       U/M:  EACH          1.2500                                        62.50 
   05/13/03       JC    0002022   5/13 DMT   Finish trim          N       1.2500        55.0000           68.75                110.0%
                                                                                                  
                                      COST CODE 400-040-000 TOTAL:                                      68.75         62.50  110.0%

400-050-000            Installation - Concrete Coring

             S        Subcontract      01-COCHRAN    U/M:  HOUR         30.0000                                       120.00 
   05/15/03       JC    0002023   Inv. 2127  Simmons Title-Coring  N      30.0000         4.0000          120.00                100.0%
                                                                             
                                                COST TYPE S TOTAL:     30.0000         4.0000          120.00        120.00  100.0%
                                                                                                  
                                      COST CODE 400-050-000 TOTAL:                                     120.00        120.00  100.0%
                                                                                                  
                                                JOB EEC4220 TOTAL:                                   2,340.00      2,332.50  100.3%
                                                                                                  
                                                     REPORT TOTAL:                                   2,340.00      2,332.50  100.3%
                                                                                                  
Report Samples
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General Ledger Posting Recap

Edwardson Electric Company 
 GENERAL LEDGER POSTING RECAP

ALL POSTINGS AS OF: 12/31/99 

 App Date: 05/31/03 User: John Smith 

 Sys Date: 05/31/03 / 11:03 am Page: 1 

ACCT#        DESCRIPTION
                                                                     DEBIT            CREDIT

101-00-00     Cash in Bank - Checking                               3,865.80             .00 
105-00-00     Accounts Receivable                                  53,078.09        3,865.80 
106-00-00     Retention Receivables                                 5,074.00             .00 
141-00-00     Work in Process - Labor                               5,137.50        4,906.25 
143-00-00     Work in Process - Material                           32,708.75       25,525.50 
144-00-00     Work in Process - Subcontracts                           285.00          200.00 
146-00-00     Work in Process - Overhead                            4,392.56        6,206.35 
201-00-00     Accounts Payable                                           .00       38,131.25 
245-00-00     Sales Tax Payable                                          .00          193.14 
249-00-00     Deferred Income                                            .00       44,620.00 
401-00-00     Revenue - Contract Billing                                 .00        3,500.00 
402-00-00     Revenue - Time & Materials                                 .00        9,838.95 
451-00-00     Field Labor                                           4,906.25             .00 
453-00-00     Materials                                            25,525.50             .00 
454-00-00     Subcontracts                                            200.00             .00 
456-00-00     Overhead                                              6,206.35             .00 
715-00-00     Applied Overhead                                           .00        4,392.56 
                                                              
                                            REPORT TOTAL:        141,379.80      141,379.80 
                                                              
Report Samples
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Job Masterfile History Listing

Edwardson Electric Company
 JOB MASTERFILE HISTORY LISTING

 App Date: 05/31/2003 User: John Smith 

Sys Date: 05/31/2003 / 1:48 pm Page: 1 

JOB NUMBER:    EEC4220       DESC:   Simmons Title - Remodel       

  CUSTOMER NO:  01 - SIMMONS   SIMMONS TITLE COMPANY         

  JOB ADDRESS:  6227 Sierra St., Suite 1900   

                Newport Beach, CA  92670      

      CONTACT:  Nancy Townsend                

     PHONE NO:  ( 714 ) 773 - 8524    EXT:  215  

      COMMENT:  Single Suite                          JOB STATUS: X  CLOSED JOB

    ESTIMATOR:  JACOBS                               STATUS DATE: 10/28/04

      MANAGER:  STEVENS                           EST START DATE: 04/20/03

  CONTRACT NO:  EEC-42J75                         EST COMPL DATE: 05/15/03

   CONTR DATE:  04/15/03                        ACTUAL START DATE: 04/20/03

     JOB TYPE:  001   Contract Billing                 SORT FIELD: REMODEL   

  ACCTG METHD:  C COMPL CONTRCT               RETAIN TRAN DETAIL?: Y

   BILL METHD:  F  FIXED                              UNIT/MEASURE: SQUARE FT 

  RETENTION %:      .00%                          TOTAL SQUARE FT:     1,000 

                                            CALCULATE SALES TAX?:  

  CONTRACT AMOUNT AND JOB STATUS               ORIGINAL ESTIMATE:      2,332.50 

                                               REVISED ESTIMATE:      2,332.50 

  ACTUAL % COMPLETE:   100.00%                 ORIGINAL CONTRACT:      3,000.00 

      DATE REPORTED:  05/31/03                  REVISED CONTRACT:      3,000.00 

CURRENT PERIOD:   5    LAST DATE     PERIOD TO DATE   YEAR TO DATE   JOB TO DATE

ACTUAL COST TO DATE:  10/26/04            2,340.00       2,340.00      2,340.00 

     INVOICE BILLED:                          .00            .00           .00 

   PAYMENT RECEIVED:                          .00            .00           .00 

    CALC % COMPLETE:   100.32%                 RETENTION BALANCE:           .00 

                                               DEFERRED REVENUE:           .00 

  CURRENT COST/UNIT:           2.34         UNBILLED COST (WIP):           .00 

 CURR COST VARIANCE:           7.50-        % OF CONTRACT BILLED:      .00%

 PROJECTED VARIANCE:           7.50-           OVER/UNDER BILLED:      3,000.00-

    PROJ VARIANCE %:     -.32%                PROJECTED PROFIT %:    22.00%

  PROJ COST TO COMP:            .00     PROJECTED PROFIT (LOSS):        660.00 

  CONTRACT CHANGE ORDER:

       DATE     SEQ  COMMENT                                      CONTRACT AMOUNT

                                              ORIGINAL CONTRACT:      3,000.00 

                                               REVISED CONTRACT:      3,000.00 
Report Samples



39

B
A
C
K

Job Transaction Detail History Report

Edwardson Electric Company
JOB TRANS DETAIL HISTORY REPORT

App Date: 05/31/2003 User: John Smith 

Sys Date: 05/31/2003 / 1:53 pm Page: 1 

JOB NUMBER:  EEC4220   Simmons Title - Remodel            CUSTOMER NO: 01 - SIMMONS  SIMMONS TITLE COMPANY         

                       JOB TYPE: 001  Contract Billing   BILL METHOD: F FIXED         ESTIMATOR: JACOBS        START DATE: 04/20/03

                     JOB STATUS: X CLOSED JOB           STATUS DATE: 10/28/04          MANAGER: STEVENS       COMPL DATE: 05/15/03

                    CONTRACT NO: EEC-42J75              CONTR DATE: 04/15/03    REV. CONTRACT:      3,000.00  SQUARE FT:      1,000

                      % COMPLETE:  100.00%             REPORTED DATE: 05/31/03    REV. ESTIMATE:      2,332.50  CALC% CMP:  100.32%

COST CODE/   TYPE                                                                                                 REVISED      % OF

  TRANS DATE     SRC  REFERENCE/POSTING REMARKS              BILLED?   UNIT COST       UNITS         DOLLARS        ESTIMATE     ESTMT

200-000-000            Interior Piping               

             L        Labor                          U/M:  HOUR         25.0000                                       400.00 

   05/01/03       JC    0002022   5/1 DMT    Piping for remodel   Y      25.0000        14.7500          368.75                 92.2%

             M        Material                       U/M:  FEET          1.0000                                       250.00 

   05/02/03       JC    0002022   5/2 DMT    3/4" EMT             Y       1.0000       245.0000          245.00                 98.0%

                                     COST CODE 200-000-000 TOTAL:                                     613.75        650.00   94.4%

300-000-000            Wire Pull                     

             L        Labor                          U/M:  HOUR         25.0000                                       400.00 

  05/04/03       JC    0002022   5/4 JLJ    Wiring for remodel   Y      25.0000        18.0000          450.00                112.5%

             M        Material                       U/M:  FEET          0.2500                                       250.00 

   05/04/03       JC    0002022   5/4 JLJ    Wiring for remodel   Y       0.2500       950.0000          237.50                 95.0%

                                     COST CODE 300-000-000 TOTAL:                                     687.50        650.00  105.8%

400-030-000            Equip. Install - Fixtures     

            L        Labor                          U/M:  HOUR         25.0000                                       600.00 

  05/10/03       JC    0002022   5/10 DMT   Fixture installation  Y      25.0000        20.0000          500.00                 83.3%

            M        Material                       U/M:  EACH         50.0000                                       250.00 

   05/10/03       JC    0002022   5/10 DMT   Part #27317RJ        Y      50.0000         7.0000          350.00                140.0%

                                     COST CODE 400-030-000 TOTAL:                                     850.00        850.00  100.0%

400-040-000            Equip. Install - Trim         

            M        Material                       U/M:  EACH          1.2500                                        62.50 

   05/13/03       JC    0002022   5/13 DMT   Finish trim          Y       1.2500        55.0000           68.75                110.0%

                                     COST CODE 400-040-000 TOTAL:                                      68.75         62.50  110.0%

400-050-000            Installation - Concrete Coring

            S        Subcontract      01-COCHRAN    U/M:  HOUR         30.0000                                       120.00 

  05/15/03       JC    0002023   Inv. 2127  Simmons Title-Coring  Y      30.0000         4.0000          120.00                100.0%

                                               COST TYPE S TOTAL:     30.0000         4.0000          120.00        120.00  100.0%

                                     COST CODE 400-050-000 TOTAL:                                     120.00        120.00  100.0%

                                               JOB EEC4220 TOTAL:                                   2,340.00      2,332.50  100.3%

                                                    REPORT TOTAL:                                   2,340.00      2,332.50  100.3%
Report Samples


