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This section contains representative samples of the reports available in your 
Job Cost module. Samples of the following reports are included. 

• Job Field Report Register
• Job Posting Register - Direct Costs
• Job Posting Register - Billing Postings
• Daily Job Transaction Register
• Daily Transaction Register
• Job Billing Selection Register
• Invoice
• Job Billing Register
• Job Billing Register Recap
• Tax Journal Summary
• Job Estimate - Item Detail
• Job Estimate - Item Price Summary
• Job Estimate Materials Report
• Job Estimate by Cost Code Report
• Job Listing
• Job Memo
• Job Field Report Worksheet
• Job Analysis Report
• Work in Process Report
• Job Cost Code Detail Report
• Subcontractor Analysis Report
• Job Billing History Report
• Job Billing Recap Report
• Job Profitability Report
• Job Close-Out Report
• Job Transaction Detail Report
• General Ledger Posting Recap
• Job Transaction Detail Report
• Job Daily Production Report
• Time Track Register
• Time Track Burden Allocation Register 

Job Cost Report Samples 



Job Field Report Register
Journal Posting Date: 5/31/2020

Edwardson Electric Company (EEC)

Job No Cost
Type Vendor U/M

Estimated
Cost JTD Cost Estimated Units JTD Units

Reported
%Complete

Add Units
Completed

Calc
%Complete

Date
ReportedCost Code

EEC2140   Saddleback-Hospital Remodel 33,515.00 18,477.55 5/15/202070.00%55.13%
L HOUR 0.00 0.00 0.00 0.00 73.00%30.000.00% 8/24/2017100-010-000 C
L HOUR 0.00 0.00 0.00 0.00 90.00%18.000.00% 8/24/2017100-010-001 C
S 01-J&J 2,000.00 2,100.55 0.00 0.00 100.00%0.00105.03% 5/12/2020100-010-001 C
M FEET 0.00 162.00 0.00 300.00 67.00%845.000.00% 8/24/2017100-030-000 N
M FEET 0.00 111.00 0.00 60.00 0.00%0.000.00% 8/24/2017100-040-000 N
O 0.00 0.00 0.00 0.00 0.00%0.000.00% 8/24/2017100-099-000 C
O 0.00 350.00 0.00 0.00 0.00%0.000.00% 8/24/2017100-099-001 C
L HOUR 4,000.00 1,000.00 160.00 40.00 25.00%0.0025.00% 5/15/2020200-000-000 C
M FEET 2,500.00 2,250.00 2,500.00 2,000.00 95.00%0.0080.00% 5/15/2020200-000-000 U
B 0.00 0.00 0.00 0.00 0.00%0.000.00% 8/24/2017200-090-000 C
O 1,000.00 650.00 0.00 0.00 0.00%0.0065.00% 8/24/2017200-099-000 C
L HOUR 2,500.00 1,600.00 100.00 64.00 65.00%0.0064.00% 5/15/2020300-000-000 C
M FEET 825.00 225.00 5,500.00 1,500.00 30.00%0.0027.27% 5/15/2020300-000-000 U
B 250.00 50.00 0.00 40.00 0.00%0.0020.00% 8/24/2017300-090-000 C
O 400.00 365.00 0.00 0.00 0.00%0.0091.25% 8/24/2017300-099-000 C
L HOUR 1,000.00 400.00 40.00 16.00 70.00%4.0040.00% 5/20/2020400-020-000 C
M EACH 2,000.00 800.00 5.00 2.00 50.00%2.0040.00% 5/20/2020400-020-000 U
L HOUR 2,000.00 1,800.00 80.00 72.00 80.00%0.0090.00% 5/25/2020400-030-000 C
M EACH 5,000.00 1,750.00 100.00 15.00 45.00%0.0015.00% 5/25/2020400-030-000 U
L HOUR 2,000.00 800.00 80.00 32.00 35.00%0.0040.00% 5/25/2020400-040-000 C
M EACH 500.00 250.00 500.00 250.00 20.00%0.0050.00% 5/25/2020400-040-000 U
S 01-COCHRAN HOUR 3,440.00 1,745.00 132.00 71.00 45.00%0.0050.73% 5/1/2020400-050-000 C
B 200.00 110.00 0.00 88.00 0.00%0.0055.00% 8/24/2017400-090-000 C
O 2,000.00 1,509.00 0.00 0.00 0.00%0.0075.45% 8/24/2017400-099-000 C
L HOUR 500.00 0.00 20.00 0.00 0.00%0.000.00% 8/24/2017500-010-000 C
M EACH 1,200.00 275.00 10.00 5.00 0.00%0.0050.00% 8/24/2017500-010-000 U
L HOUR 200.00 100.00 8.00 4.00 75.00%25.0050.00% 8/24/2017500-020-001 C
B 0.00 0.00 0.00 0.00 0.00%0.000.00% 8/24/2017500-090-000 C
O 0.00 55.00 0.00 0.00 0.00%0.000.00% 8/24/2017500-099-000 C
O 0.00 20.00 0.00 0.00 0.00%0.000.00% 8/24/2017500-099-001 C
O 0.00 0.00 0.00 0.00 0.00%0.000.00% 8/24/2017600-099-000 C

J/C Date: 5/31/2020
Run Date: 8/24/2017  12:48:56PM Page: 1



Job Posting Register
Journal Posting Date: 5/31/2020
Direct Cost Postings - Register No: JC-000001

Edwardson Electric Company (EEC)

Job No. Units ExtensionCost Code
Cost 
Type

Debit G/L 
AccountVendor Unit CostU/MReference

Posting 
Date

Entry No: 0002025 Credit G/L Account: 201-00-00
EEC2140 Saddleback-Hospital Remodel Comment: 

408.0032.0012.75EACH8/24/2017M500-020-000 201-00-00

EEC2140 Saddleback-Hospital Remodel Comment: 
118.80792.000.15FEET8/24/2017M300-000-000 201-00-00

EEC2140 Saddleback-Hospital Remodel Comment: 
2,590.002.001,295.00EACH8/24/2017M400-010-000 201-00-00

EEC2140 Saddleback-Hospital Remodel Comment: 
1,578.00526.003.00FEET8/24/2017M200-000-000 201-00-00

Entry No 0002025  Total: 4,694.80

Report Total: 4,694.80

J/C Date: 5/31/2020
Run Date: 8/24/2017   1:13:28PM Page: 1



Job Posting Register
Journal Posting Date: 5/31/2020
Billing Postings - Register No: JC-000002

Edwardson Electric Company (EEC)

Job No. Description Reference
Posting 

Date
Credit

G/L Account Ret % Bill Amount Retention

Entry No: 0003002 Debit G/L Account: 105-00-00
EEC2140 Saddleback-Hospital Remodel Comment: 

8/24/2017 20.00 1,000.00 200.00105-00-00

SRV6430 Taylor/Dunn - T&M Contract Comment: 
8/24/2017 0.00 545.00 0.00105-00-00

SRV5880 Simmons Title-Relocation Comment: 
8/24/2017 0.00 750.00 0.00105-00-00

EEC4575 Coldwell-Tenant Improvement Comment: 
8/24/2017 20.00 2,500.00 500.00105-00-00

Entry No 0003002  Total: 4,795.00 700.00

Report Total: 700.004,795.00

J/C Date: 5/31/2020
Run Date: 8/24/2017   1:17:24PM Page: 1



Job Daily Transaction Register
Edwardson Electric Company (EEC)

Postings For: 8/24/2017

Source
Job
Number Cost Code

 Cost
Type

Vendor
Number Reference / Posting Remarks

Unit
Cost Units Dollars

JC EEC2140 Saddleback-Hospital Remodel
3.00 526.00 1,578.00200-000-000 M 0002025
0.15 792.00 118.80300-000-000 M 0002025

1,295.00 2.00 2,590.00400-010-000 M 0002025
12.75 32.00 408.00500-020-000 M 0002025

4,694.80Job EEC2140 Total :
EEC4220 Simmons Title - Remodel

50.00 85.00 4,250.00200-000-000 E 0002026
4,250.00Job EEC4220 Total :

SRV5000 Far West Savings-Lobby Remodel
325.00 2.00 650.00500-010-000 M 0002026

0.00500-010-001 L 0002026
14.50 6.00 87.00500-020-000 M 0002026
25.00 3.00 75.00500-020-001 L 0002026

812.00Job SRV5000 Total :
9,756.80Source JC Total :
9,756.808/24/2017 Total :
9,756.80Report Total :

J/C Date: 5/31/2020
Run Date: 8/24/2017   3:08:11PM Page: 1



Daily Transaction Register
Edwardson Electric Company (EEC)

Postings For: 5/31/2020

Source Journal Account Number Account Description/Posting Comment Debit Credit

105-00-00 Accounts Receivable 31,192.72JB-000001
J/C Job Billing Entry - 5/31/2020

106-00-00 Retention Receivables 6,635.00
J/C Job Billing Entry - 5/31/2020

141-00-00 Work in Process - Labor 4,331.25
J/C Job Billing Entry - 5/31/2020

143-00-00 Work in Process - Material 29,982.26
J/C Job Billing Entry - 5/31/2020

144-00-00 Work in Process - Subcontracts 4,970.55
J/C Job Billing Entry - 5/31/2020

146-00-00 Work in Process - Overhead 3,440.31
J/C Job Billing Entry - 5/31/2020

245-00-00 Sales Tax Payable 13.70
J/C Job Billing Entry - 5/31/2020

249-00-00 Deferred Income 36,175.00
J/C Job Billing Entry - 5/31/2020

402-00-00 Revenue - Time & Materials 1,639.02
J/C Job Billing Entry - 5/31/2020

451-00-00 Field Labor 4,331.25
J/C Job Billing Entry - 5/31/2020

453-00-00 Materials 29,982.26
J/C Job Billing Entry - 5/31/2020

454-00-00 Subcontracts 4,970.55
J/C Job Billing Entry - 5/31/2020

456-00-00 Overhead 3,440.31
J/C Job Billing Entry - 5/31/2020

80,552.09 80,552.09Journal 000001 Totals: 
80,552.09 80,552.09Source JB Totals: 
80,552.09 80,552.095/31/2020 Totals: 
80,552.09 80,552.09Report Totals: 

Run Date: 8/24/2017   4:26:56PM Page: 1
G/L Date: 8/24/2017



Edwardson Electric Company (EEC)
Job Billing Selection Listing

Job No Description

Saddleback-Hospital Remodel Customer: 01-SADDLE Saddleback Community HospType: 001 Bill Date: 5/31/2020EEC2140
Manager: ELLIOTT Bill Method:  FIXED Ret Rate: 20.00% Terms: 01 SP: 0200 Comm Rate: 2.50 INV Date: 5/31/2020

Rev Cont: 36,450.00
Rev Est: 33,515.00
JTD Cost: 18,477.55

ACT %Cmplt:
CALC %Cmplt:
Billed To Date: 19,570.00

60.00% Billable:
Sales Tax:
Retention:

2,300.00
0.00

460.00

INV No: 0002541

INV Total: 1,840.00
55.13% BatchNo: 00001

Koll-Savi Ranch Project Customer: 01-KOLL Koll Development Company Type: 001 Bill Date: 5/31/2020EEC3550

Manager: ELLIOTT Bill Method:  FIXED Ret Rate: 20.00% Terms: 01 SP: 0100 Comm Rate: 2.00 INV Date: 5/31/2020
Rev Cont: 325,000.00
Rev Est: 262,600.00
JTD Cost: 37,982.50

ACT %Cmplt:
CALC %Cmplt:
Billed To Date: 9,750.00

12.50% Billable:
Sales Tax:
Retention:

30,875.00
0.00

6,175.00

INV No: 0002542

INV Total: 24,700.00
14.46% BatchNo: 00001

Simmons Title - Remodel Customer: 01-SIMMONS SIMMONS TITLE COMPANYType: 001 Bill Date: 5/31/2020EEC4220
Manager: STEVENS Bill Method:  FIXED Ret Rate: 0.00% Terms: 01 SP: 0100 Comm Rate: 2.00 INV Date: 5/31/2020

Rev Cont: 3,000.00
Rev Est: 2,332.50
JTD Cost: 2,340.00

ACT %Cmplt:
CALC %Cmplt:
Billed To Date: 0.00

100.00% Billable:
Sales Tax:
Retention:

3,000.00
0.00
0.00

INV No: 0002540

INV Total: 3,000.00
100.32% BatchNo: 00001

Far West Savings-Lobby Remodel Customer: 02-FARWEST Far West Savings & Loan Type: 002 Bill Date: 5/31/2020SRV5000

Manager: STEVENS Bill Method:  TIME Ret Rate: 0.00% Terms: 02 SP: 0100 Comm Rate: 2.50 INV Date: 5/31/2020
Rev Cont: 12,000.00
Rev Est: 11,500.00
JTD Cost: 8,294.86

ACT %Cmplt:
CALC %Cmplt:
Billed To Date: 6,814.19

70.00% Billable:
Sales Tax:
Retention:

189.02
13.70

0.00

INV No: 0002543

INV Total: 202.72
72.13% BatchNo: 00001

Cost Code Type Billed Vendor No Description Bill Method U/M Unbilled Units Unbilled Cost Bill Rate Unit Price Bill Amount

600-020-000 M Y REF: JJ2696- TIME EACH 0.00 78.76 20.00% 94.51
600-020-000 M Y REF: JJ2696- TIME EACH 0.00 78.76 20.00% 94.51

189.02Net Invoice:

Precision Tool-Warehouse Customer: 02-PRECISN Precision Tool Company Type: 002 Bill Date: 5/31/2020SRV6250
Manager: BAKER Bill Method:  TIME Ret Rate: 0.00% Terms: 01 SP: 0100 Comm Rate: 2.50 INV Date: 5/31/2020

Rev Cont: 15,000.00
Rev Est: 10,500.00
JTD Cost: 4,120.00

ACT %Cmplt:
CALC %Cmplt:
Billed To Date: 1,020.00

25.00% Billable:
Sales Tax:
Retention:

1,450.00
0.00
0.00

INV No: 0002544

INV Total: 1,450.00
39.24% BatchNo: 00001

Cost Code Type Billed Vendor No Description Bill Method U/M Unbilled Units Unbilled Cost Bill Rate Unit Price Bill Amount

600-010-000 L Y REF: 0002016- TIME HOUR 6.50 162.50 50.00 325.00
600-010-000 L Y REF: 0002016- TIME HOUR 8.00 200.00 50.00 400.00
600-010-000 L Y REF: 0002016- TIME HOUR 6.50 162.50 50.00 325.00
600-010-000 L Y REF: 0002016- TIME HOUR 8.00 200.00 50.00 400.00

1,450.00Net Invoice:

Report Total: 31,192.72

Run Date: 8/24/2017   3:16:31PM
J/C Date: 5/31/2020

Page: 1



Edwardson Electric Company INVOICE NUMBER:  

INVOICE DATE:  

SALESPERSON:  

CUSTOMER NO:  
JOB NUMBER:  

0002543-IN

02-FARWESTFar West Savings & Loan
3458 Jubilee Road
Irvine, CA

TERMS:

CONTACT:

JOB DESC:
COMMENT:

TIME & MATERIALBILL METHOD:   

Page: 1INVOICE

SRV5000

0100

2% 10 Days, Net 30

Far West Savings-Lobby Remodel

5/31/2020

Hal Simmons

ORIGINAL CONTRACT AMOUNT: 12,000.00

NON-TAXABLE AMOUNT:
TAXABLE AMOUNT: 189.02

0.00

AMOUNT BILLED THIS INVOICE: 189.02
PLUS SALES TAX: 13.70

INVOICE TOTAL: 202.72



Job Billing Register

JB-000001Register Number:
Journal Posting Date : 5/31/2020

Edwardson Electric Company (EEC)

Job Number/
Invoice No

Sales 
Tax

ACT
%Cmplt

Billable
 Amount

Invoice 
Total

Batch
No Retention

Description
Invoice Date

Revised
Contract

%Cont
Billed

Billed
To Date

Saddleback-Hospital RemodTerms: 01 SLSPRSN: 0200 Ret Rate: 20.00%EEC2140

01-SADDLE
1,840.00460.00 0.002,300.000002541-IN 5/31/2020 36,450.00 60.00%00001 19,570.00 60.00%

CA 0.00

Koll-Savi Ranch Project Terms: 01 SLSPRSN: 0100 Ret Rate: 20.00%EEC3550

01-KOLL
24,700.006,175.00 0.0030,875.000002542-IN 5/31/2020 325,000.00 12.50%00001 9,750.00 12.50%

CA 0.00

Simmons Title - Remodel Terms: 01 SLSPRSN: 0100 Ret Rate: 0.00%EEC4220

01-SIMMONS
3,000.000.00 0.003,000.000002540-IN 5/31/2020 3,000.00 100.00%00001 0.00 100.00%

CA 0.00

Coldwell-Tenant ImprovemeTerms: 01 SLSPRSN: 0100 Ret Rate: 20.00%EEC4575

01-COLDWEL
0.000.00 0.000.000002545-IN 5/31/2020 25,000.00 0.00%00001 5,000.00 20.00%

Far West Savings-Lobby ReTerms: 02 SLSPRSN: 0100 Ret Rate: 0.00%SRV5000

02-FARWEST
202.720.00 13.70189.020002543-IN 5/31/2020 12,000.00 70.00%00001 6,814.19 58.36%

CA 13.70

Precision Tool-Warehouse Terms: 01 SLSPRSN: 0100 Ret Rate: 0.00%SRV6250

02-PRECISN
1,450.000.00 0.001,450.000002544-IN 5/31/2020 15,000.00 25.00%00001 1,020.00 16.47%

CA 0.00

Report Total:  37,814.02 6,635.00 13.7042,154.19416,450.00 31,192.72

Run Date: 8/24/2017   4:25:38PM
J/C Date: 5/31/2020

Page: 1



Edwardson Electric Company (EEC)

Job Billing Register - G/L WIP Recap

JB-000001Register Number:

Job No Posting
Amount

Description
Cost Type Work In Process CostAccount

G/L Posting

EEC2140 Saddleback-Hospital Remodel
S Subcontract 350.55 144-00-00 454-00-00
O Overhead 115.00 146-00-00 456-00-00
L Labor 100.00 141-00-00 451-00-00
M Material 748.00 143-00-00 453-00-00

1,313.55Job EEC2140 Total:
EEC3550 Koll-Savi Ranch Project

S Subcontract 3,500.00 144-00-00 454-00-00
O Overhead 2,832.50 146-00-00 456-00-00
L Labor 1,700.00 141-00-00 451-00-00
M Material 23,350.00 143-00-00 453-00-00

31,382.50Job EEC3550 Total:
EEC4220 Simmons Title - Remodel

S Subcontract 120.00 144-00-00 454-00-00
L Labor 1,318.75 141-00-00 451-00-00
M Material 901.25 143-00-00 453-00-00

2,340.00Job EEC4220 Total:
EEC4575 Coldwell-Tenant Improvement

S Subcontract 1,000.00 144-00-00 454-00-00
O Overhead 100.31 146-00-00 456-00-00
L Labor 850.00 141-00-00 451-00-00
M Material 2,514.25 143-00-00 453-00-00

4,464.56Job EEC4575 Total:
SRV5000 Far West Savings-Lobby Remodel

M Material 78.76 143-00-00 453-00-00

78.76Job SRV5000 Total:
SRV6250 Precision Tool-Warehouse

O Overhead 392.50 146-00-00 456-00-00
L Labor 362.50 141-00-00 451-00-00
M Material 2,390.00 143-00-00 453-00-00

3,145.00Job SRV6250 Total:

42,724.37Report Total:

Run Date: 8/24/2017   4:25:55PM
J/C Date: 5/31/2020

Page: 1



Edwardson Electric Company (EEC)

Job Billing Register - Tax Journal Summary

JB-000001Register Number:

Tax Code
Sales Tax
Amount

Exempt 
Amount

Taxable
 Tax

Nontaxable
Amount

Taxable
Amount

Amount 
BillableDescription

37,814.02CA California 189.02 37,625.00 0.00 0.00 13.70
13.70

Run Date: 8/24/2017   4:26:11PM
J/C Date: 5/31/2020

Page: 1



Edwardson Electric Company (EEC)

Job Estimate Printing
Item Detail

Estimate No: EST1097 Adams & Hanks-Office Remodel Customer: 01-A&H  Adams & Hanks

Estimator: POWERS Job Address:
Start Date:
SQUARE FT 1,400

7/15/2020
Compl Date: 9/15/2020

1224Ext:(714) 540-1414Phone:
Partners Office

Job Type:
Est Status:
Status Date: 5/1/2020

Comment:
Contact: Jill Thompson

001 Contract Billing
N New

444 Centerpoint Drive
Floor 12, Costa Mesa, CA  

Line Item Codes
Take Off 

U/M      Quantity Unit CostDescription/Assembly Items
Extended 

Price
Extended

Cost
Markup

MTHD Rate
Cost
Type

ASS-2X4-LT INSTALL 2X4 FLUORESCENT EACH1 8.00

FLEX-3/4 INSTALL 2X4 FLUORESCENT M EACH 1.55 124.00 186.4080.00 P 50.00%

2X4 FLOR INSTALL 2X4 FLUORESCENT M EACH 88.00 704.00 1,064.008.00 A 45.00

LAMP-F-3 INSTALL 2X4 FLUORESCENT M EACH 0.88 14.08 21.1216.00 P 50.00%

J-BOX INSTALL 2X4 FLUORESCENT M EACH 0.58 4.64 364.648.00 A 45.00

COUPL-P-3/4 INSTALL 2X4 FLUORESCENT M EACH 0.09 0.72 1.128.00 P 50.00%

CONN-P-3/4" INSTALL 2X4 FLUORESCENT M EACH 0.09 0.72 1.128.00 P 50.00%

ELECTRICIAN INSTALL 2X4 FLUORESCENT L HOUR 32.00 64.00 64.002.00 O

#12 INDOOR INSTALL 2X4 FLUORESCENT M EACH 0.20 24.00 27.60120.00 P 15.00%

936.16 1,730.00Assembly ASS-2X4-LT Total: 

DUPLEX-4 4 PLUG DUPLEX OUTLET M EACH 2.75 8.25 14.252 3.00 A 2.00

/C All work to be done per building3

/M Wire pull from basement panel E 200.00 200.00 350.004 1.00 O

*SUB Material Subtotal5 2,094.251,144.41

ELECTRICIAN ELECTRICIAN L HOUR 32.00 1,280.00 1,280.006 40.00 O

*TOT Total for all Items7 3,374.252,424.41

3,374.252,424.41Estimate EST1097 Direct Total: 

Run Date: 8/24/2017   4:33:16PM
J/C Date: 20-05-31

Page: 1



Edwardson Electric Company (EEC)

Job Estimate Printing
Item Price Summary

Estimate No: EST3299 Penske Leasing-Remodel Customer: 01-PENSKE  Penske Leasing

Line Item Code Take Off Unit Of Measur Take Off  QuantityDescription Extended Price

ASS-2X4-LT EACH 13.00INSTALL 2 x 4 FLUORESCEN1 2,811.25

DUPLEX-CV-4 EACH 24.004 PLUG DUPLEX COVER2 18.00

COUPL-P-3/4 EACH 38.003/4 INCH PIPE COUPLING3 5.32

DUPLEX-4 EACH 24.004 PLUG DUPLEX OUTLET4 114.00

*SUB Material Subtotal5 2,948.57

ELECTRICIAN HOUR 12.00Wire Pull Labor6 384.00

ELECTRICIAN HOUR 24.00ELECTRICIAN7 768.00

*SUB Installation Labor8 1,152.00

ASS-DETEC EACH 32.00INSTALL SMOKE-DETEC (WI9 2,080.00

Estimate EST3299 Direct Total: 6,180.57

Run Date: 8/24/2017   4:32:32PM
J/C Date: 20-05-31

Page: 4



Edwardson Electric Company (EEC)
Job Estimate Materials Report

Estimate No: Customer No: EST1123 Clothestime #317-Buildout -

Estimator: 

Job Type: 
Est. Status: 

Status Date: 

Start Date: 
Compl Date: 

SQUARE FT: ELLIOTT

001 Contract Billing

3,500

11/15/20

Contact: 
Comment: 

Job Address: 

05/01/20

N

09/01/20

Franchisee

Mr. John Stutz Phone: (714) 876-1234 Ext: 
New

5641 Bristol Street
Santa Ana, CA

Item Code Description Cost Type U/M    Quantity    Unit Cost    Extended Cost    Markup Amt Extended Price

#12 INDOOR 12 GAUGE INDOOR WIRE 360.00 0.20 72.00 10.80 82.80Material EACH
2X4 FLOR 2 X 4 DROP-IN FLUORESCENT 24.00 88.00 2,112.00 1,080.00 3,192.00Material EACH
CONN-P-3/4" 3/4 INCH PIPE CONNECTOR 24.00 0.09 2.16 1.20 3.36Material EACH
COUPL-P-3/4 3/4 INCH PIPE COUPLING 24.00 0.09 2.16 1.20 3.36Material EACH
DUPLEX-4 4 PLUG DUPLEX OUTLET 8.00 2.75 22.00 16.00 38.00Material EACH
FLEX-3/4 3/4 INCH FLEX CONDUIT 240.00 1.55 372.00 187.20 559.20Material EACH
J-BOX J-TYPE CEILING BOX 24.00 0.58 13.92 1,080.00 1,093.92Material EACH
LAMP-F-3 FLUORESCENT LAMP 3' 48.00 0.88 42.24 21.12 63.36Material EACH
SMOKE-DET-BI WIRED IN SMOKE DETECTOR 20.00 32.00 640.00 500.00 1,140.00Material EACH

3,278.48 2,897.52 6,176.00
3,278.48 2,897.52 6,176.00

Run Date: 8/24/2017   5:02:40PM
J/C Date: 5/31/2020

Page: 1



Edwardson Electric Company (EEC)
Job Estimate By Cost Code Report

Estimate No: EST1123 Clothestime #317-Buildout

Estimator: 

Job Type: 
Est. Status: 

Status Date: 

Start Date: 
Compl Date: 

SQUARE FT: ELLIOTT

001 Contract Billing

3,500

11/15/20

Contact: 
Comment: 

Job Address: 

05/01/20

N

09/01/20

Franchisee

Mr. John Stutz Phone: (714) 876-1234 Ext: 
New

5641 Bristol Street
Santa Ana, CA

Item Code Description U/M    Quantity    Unit Cost    Extended Cost Extended Price
Cost Code /
Cost Type

Wire Pull300-000-000
32.00 32.00 1,024.00 1,024.00Labor HOURWire Pull LaborELECTRICIANL

1,024.00 1,024.00 COST CODE  300-000-000 TOTAL: 

Equip. Install-Transformer400-010-000
8.00 32.00 256.00 256.00Labor HOURELECTRICIANELECTRICIANL

256.00 256.00 COST CODE  400-010-000 TOTAL: 

Equip. Install - Fixtures400-030-000
6.00 75.00 450.00 495.00Equipment EACH*Not on file*CATERPILLARE

200.00 0.22 44.00 52.00Labor EACH12 GAUGE EXTERIOR WIRE#12 OUTDOORL
36.00 32.00 1,152.00 0.00HOURELECTRICIANELECTRICIAN
20.00 35.00 700.00 0.00HOURSITE FOREMANFOREMAN
30.00 25.00 750.00 0.00HOURJOURNEYMAN ELECTRICIANJOURNEYMAN

286.00 2,646.00 52.00Labor  TYPE TOTAL: 
360.00 0.20 72.00 82.80Material EACH12 GAUGE INDOOR WIRE#12 INDOORM

24.00 88.00 2,112.00 3,192.00EACH2 X 4 DROP-IN FLUORESCENT2X4 FLOR
10.00 0.12 1.20 1.80EACH3 INCH CONNECTORCONN-3"
24.00 0.09 2.16 3.36EACH3/4 INCH PIPE CONNECTORCONN-P-3/4"
20.00 0.14 2.80 4.20EACH3 INCH COUPLINGCOUPLING-3"
24.00 0.09 2.16 3.36EACH3/4 INCH PIPE COUPLINGCOUPL-P-3/4

8.00 2.75 22.00 38.00EACH4 PLUG DUPLEX OUTLETDUPLEX-4
240.00 1.55 372.00 559.20EACH3/4 INCH FLEX CONDUITFLEX-3/4

24.00 0.58 13.92 1,093.92EACHJ-TYPE CEILING BOXJ-BOX
48.00 0.88 42.24 63.36EACHFLUORESCENT LAMP 3'LAMP-F-3

2.00 400.00 800.00 1,200.00EACH20 STATION PANELPANEL-20
200.00 3.00 600.00 900.00EACH3 INCH UNDERGROUND PVCPVC-3

2.00 1,100.00 2,200.00 0.00EACHTRANSFORMER TYPE A1TRANS-AA1
986.00 6,242.48 7,142.00Material  TYPE TOTAL: 

2.00 50.00 100.00 0.00Overhead EACH*Not on file*PERMITO
9,438.48 7,689.00 COST CODE  400-030-000 TOTAL: 

Run Date: 8/24/2017   5:05:20PM
J/C Date: 5/31/2020

Page: 1



Edwardson Electric Company (EEC)

Job Listing
Sorted by Job Number

Description: Saddleback-Hospital RemodelJob Number: EEC2140

Customer No:
Job Address:

01-SADDLE
1234 Olive Heights Rd.
Orange, CA

Contact:
Phone No:
Comment:
Estimator:
Manager:
Contract No:
Contract Date:

Job Status:
Status Date:
Estimated Start Date:
Estimated Comp. Date:
Actual Start Date:

Mike Shapiro
(714) 633-2571 Ext: 545

JACOBS
ELLIOTT
2250-RTJ
4/25/2020

5/31/2020
5/1/2020
8/31/2020
5/1/2020

Open

Job Type:
Accounting Method:
Bill Method:
Retention %:

Sort Field:
Retain Transaction Detail:
Unit/Measure:
Total SQ Feet:

Calculate Sales Tax:

001 Contract Billing

20.00%

CLIENT

10,000.00
Fixed
Completed Contract

SQ FEET

No

Yes

Saddleback Community Hospital

Contract Amount And Job Status:
Original Estimate:
Revised Estimate:

Original Contract:
Revised Contract:

Actual % Complete:
Date Reported:

60.00%
5/15/2020

33,075.00
33,515.00

30,000.00
36,450.00

Current Period:

Last Date Period To Date: Year To Date: Job To Date:

Actual Cost to Date:
Invoice Billed:
Payment Received:

5/31/2020
5/31/2020
5/31/2020

12,339.55 18,477.55 18,477.55
14,120.00 21,870.00 21,870.00

9,400.00 9,400.00 9,400.00

Calc % Complete: Retention Balance:
Deferred Revenue:
Unbilled Cost(WIP):
% of Contract Billed:
Over/Under Billed:
Projected Proft %:
Projected Profit(Loss):

Current Cost/Unit:
Current Cost Variance:
Projected Variance:
Proj Variance %:
Proj Cost To Comp:

3,884.00
19,710.00

1,313.55

55.13%

1.85
1,631.45
2,719.08
8.11%

12,318.36

60.00%
0.00

15.51%
5,654.08

Contract Amount:Comment:Date:

Contract Change Order:

Original Contract: 30,000.00

5/31/2020 Additional upgrades at customer request 5,000.00
5/15/2020 Upgrade of standard fixtures to class 2 450.00
5/20/2020 Smoke detector installation 1,000.00

Revised Contract: 36,450.00

Run Date: 8/24/2017   5:06:38PM
J/C Date: 20-05-31

Page: 1



Edwardson Electric Company (EEC)
Job Memo Printing

Job Number/Description: EEC2140  Saddleback-Hospital Remodel

Never

Memo Code: 
Description:
Memo Date:

Expiration Date:
Reminder Start Date:
Reminder End Date:

Auto Display:
Attachment:

APPROVALS

Upgrade Request Approvals

5/31/2020 3/13/2020

Saddleback has made numerous upgrade requests. Each request should be sent to Sam Elliot, the job manager, for approval routing. 

All requests must have the approval signature of the hospital administrator, John Shelley, in addition to Sam Elliot.

Run Date:
J/C Date:

Page:1
5/31/2020
8/24/2017   5:13:14PM



Job Field Report Worksheet
Sorted by Job Number

Edwardson Electric Company (EEC)

Customer No: 01-NEXUS Nexus Construction Co.Job Number: EEC3350 Nexus-17th Floor Buildout

Job Type: 
Job Status: 

Contract No: 
Actl % Complete:  

Bill Method: 
Status Date: 

Contract Date: 
Reported Date: 

Estimator: 
Manager: 

Rev. Contract: 
Rev. Estimate: 

Start Date: 
Compl Date: 

Project Profit %

001 Contract Billing

O Open

4557-DTM

F Fixed

05/31/20

03/31/20

05/31/20

MILLER

ELLIOTT

$20,000.00

$15,750.00

07/30/20

33.65%

15,000.00SQUARE FT: 
85.00%

04/20/20

Estimated
Cost

JTD
Cost

JTD
Units

Units
Rev Est U/M

Cost Code /
Cost Type

Calculate% 
Completed 

Actual %
Completed

Cmpl
Method

Add Units
Completed

Reported %
Complete

Interior Piping200-000-000
HOURL 76.00Labor COST 45.00%4,000.00 1,740.00 160.00 43.50%
FEETM 700.00Material UNIT 65.00%750.00 700.00 1,500.00 46.67%

Interior Piping - Burden200-090-000
B Burden COST 0.00%150.00 42.00 28.00%

Interior Piping - Overhead200-099-000
O Overhead COST 0.00%500.00 428.00 85.60%

Wire Pull300-000-000
HOURL 72.50Labor COST 80.00%2,000.00 1,727.50 80.00 86.38%
FEETM 2,400.00Material UNIT 70.00%750.00 600.00 3,000.00 80.00%

Wire Pull - Burden300-090-000
B Burden COST 0.00%200.00 66.38 33.19%

Wire Pull - Overhead300-099-000
O Overhead COST 0.00%650.00 445.50 68.54%

Equip. Install - Panels400-020-000
HOURL 8.00Labor COST 85.00%150.00 200.00 6.00 100.00%
EACHM 3.00Material UNIT 100.00%100.00 150.00 2.00 100.00%

Panel - Testing400-020-001
HOURL 0.00Labor COST 0.00%100.00 0.00 2.00 0.00%

Equip. Install - Fixtures400-030-000
HOURL 16.00Labor COST 65.00%600.00 400.00 24.00 66.67%
EACHM 169.00Material UNIT 75.00%4,000.00 3,440.00 45.00 100.00%

Equip. Install - Trim400-040-000
HOURL 12.00Labor COST 25.00%400.00 300.00 16.00 75.00%
EACHM 105.00Material UNIT 10.00%500.00 175.00 250.00 42.00%

Installation - Overhead400-099-000
O Overhead COST 0.00%900.00 865.00 96.11%

Maintenance - Overhead600-099-000
O Overhead COST 0.00%0.00 0.00 96.11%

J/C Date: 20-05-31
Page: 3Run Date: 8/24/2017   5:14:45PM



Job Analysis Report
Cost Type Sorted by Job Number

Edwardson Electric Company (EEC)

Customer No: 01-SADDLE Saddleback Community HospitalJob Number: EEC2140 Saddleback-Hospital Remodel

Job Type: 
Job Status: 

Contract No: 

Bill Method: 
Status Date: 

Contract Date: 
Reported Date: 

`

Estimator: 
Manager: 

Rev. Contract: 
Est Profit: 

Start Date: 
Compl Date: 

Prj Prft %: 

001 Contract Billing

O Open

2250-RTJ

60.00%

F Fixed

05/31/20

04/25/20

05/15/20

JACOBS

ELLIOTT

36,450.00

2,935.00

05/01/20

08/31/20

10,000.00SQ FEET: 
Actl % Complete: 

15.51%5,654.08Proj Profit:

Original
Estimate

Revised
Estimate

% of
Est

Proj Cost to
Complete

Proj  %
of Est

Job
To Date

Period
To Date

Cost 
Type Description

Current
Variance

14,120.00 21,870.00 33,075.00 33,515.00Billed To Date 65.25% -1,761.00

12,200.00 6,797.2412,200.003,300.00 5,700.00 102.44%46.72%LaborL -175.00

12,025.00 4,857.3012,025.003,248.00 5,823.00 88.82%48.42%MaterialM 749.50

5,440.00 2,132.775,000.003,705.55 3,845.55 109.90%70.69%SubcontractS -297.55

3,400.00 876.003,400.001,926.00 2,949.00 112.50%86.74%OverheadO -425.00

450.00 290.00450.00160.00 160.00 100.00%35.56%BurdenB 0.00

14,953.3155.13% 99.75%Cost Total for EEC2140: 33,515.0033,075.0012,339.55 18,477.55 -148.05

Cost per SQ FEET: : 1.23 1.85 3.31 3.35 -0.01 1.5055.13% 99.75%

Customer No: 01-NEXUS Nexus Construction Co.Job Number: EEC3350 Nexus-17th Floor Buildout

Job Type: 
Job Status: 

Contract No: 

Bill Method: 
Status Date: 

Contract Date: 
Reported Date: 

`

Estimator: 
Manager: 

Rev. Contract: 
Est Profit: 

Start Date: 
Compl Date: 

Prj Prft %: 

001 Contract Billing

O Open

4557-DTM

85.00%

F Fixed

05/31/20

03/31/20

05/31/20

MILLER

ELLIOTT

20,000.00

4,250.00

04/20/20

07/30/20

15,000.00SQUARE FT: 
Actl % Complete: 

33.65%6,730.14Proj Profit:

Original
Estimate

Revised
Estimate

% of
Est

Proj Cost to
Complete

Proj  %
of Est

Job
To Date

Period
To Date

Cost 
Type Description

Current
Variance

12,000.00 17,000.00 15,750.00 15,750.00Billed To Date 107.94% -3,612.50

7,250.00 3,809.207,250.002,567.50 4,367.50 112.78%60.24%LaborL -350.00

6,100.00 3,355.726,100.002,180.00 5,065.00 138.04%83.03%MaterialM -902.50

2,050.00 311.492,050.00801.50 1,738.50 100.00%84.80%OverheadO 0.00

350.00 241.62350.00108.38 108.38 100.00%30.97%BurdenB 0.00

7,718.0371.62% 120.62%Cost Total for EEC3350: 15,750.0015,750.005,657.38 11,279.38 -1,252.50

Cost per SQUARE FT: : 0.38 0.75 1.05 1.05 -0.08 0.5171.62% 120.62%

Customer No: 01-KOLL Koll Development CompanyJob Number: EEC3550 Koll-Savi Ranch Project

Job Type: 
Job Status: 

Contract No: 

Bill Method: 
Status Date: 

Contract Date: 
Reported Date: 

`

Estimator: 
Manager: 

Rev. Contract: 
Est Profit: 

Start Date: 
Compl Date: 

Prj Prft %: 

001 Contract Billing

O Open

1945-DTM

12.50%

F Fixed

05/31/20

01/15/20

05/31/20

MILLER

ELLIOTT

325,000.00

62,400.00

02/13/20

06/15/21

0.00SQUARE FT: 
Actl % Complete: 

6.50%21,140.00Proj Profit:

Original
Estimate

Revised
Estimate

% of
Est

Proj Cost to
Complete

Proj  %
of Est

Job
To Date

Period
To Date

Cost 
Type Description

Current
Variance

34,125.00 40,625.00 262,600.00 262,600.00Billed To Date 15.47% -7,800.00

155,000.00 149,940.00155,000.005,060.00 5,060.00 100.00%3.26%LaborL 0.00

140,200.00 107,311.53140,200.0023,350.00 23,350.00 93.20%16.65%MaterialM 3,050.00

6,500.00 500.006,500.005,500.00 5,500.00 92.31%84.62%SubcontractS 500.00

J/C Date: 20-05-31
Page: 1Run Date: 8/24/2017   5:21:53PM



Work In Process Report
Detail Sorted by Job Number

Edwardson Electric Company (EEC)

Customer No: 02-SIMMONS Simmons Title CompanyJob Number: SRV5880 Simmons Title-Relocation

Job Type: 
Job Status: 

Contract No: 

Bill Method: 
Status Date: 

Contract Date: 
Reported Date: 

`

Estimator: 
Manager: 

Rev. Contract: 
Billed To Date: 

Start Date: 
Compl Date: 

Last Bill Date: 

002 Service Billing

O Open

5880-DMT

75.00%

T Time & Material

05/31/20

01/01/20

05/20/20

POWELL

$4,000.00

$1,784.00

0.00

05/31/20
SQUARE FT: 

Actl % Complete: 

Dollars
Rev Est

Dollars
JTD

Units
JTD

Units
Rev EstU/M

Cost Code /
Cost Type

% of
Est

Act %
Comp

Proj Cost to
Complete

Proj  %
of Est

Outstanding
WIP

Interior Piping - Overhead200-099-000
O 0.00 0.00Overhead 0.00% COST0.00% 0.00 0.000.00%

Phase 200 Total: 0.00 0.00 0.00 0.000.00% 0.00%

Maintenance - Labor600-010-000
HOURL 40.00 4.00 1,000.00 100.00Labor 10.00% COST10.00% 900.00 0.0090.00%

Maintenance - Material600-020-000
EACHM 20.00 11.00 1,550.00 1,250.00Material 80.65% UNIT55.00% 1,022.72 1,000.0065.98%

Maintenance - Burden600-090-000
B 0.00 0.00Burden 0.00% COST0.00% 0.00 0.000.00%

Maintenance - Overhead600-099-000
O 0.00 270.00Overhead 0.00% COST0.00% 0.00 200.000.00%

Phase 600 Total: 2,550.00 1,620.00 1,922.72 1,200.0063.53% 138.93%

2,550.00 1,620.00 1,922.72 1,200.0075.00% 05/2063.53% 138.93%Job Total:

Report Total: 2,550.00 1,620.00 1,200.00

J/C Date: 20-05-31
Page: 1Run Date: 8/24/2017   5:25:00PM



Job Cost Code Detail Report
Detail Sorted by Job Number

Edwardson Electric Company (EEC)

Customer No: 01-SIMMONS SIMMONS TITLE COMPANYJob Number: EEC4220 Simmons Title - Remodel

Job Type: 
Job Status: 

Contract No: 

Bill Method: 
Status Date: 

Contract Date: 
Reported 

D t

Estimator: 
Manager: 

Rev. Contract: 

Start Date: 
Compl Date: 

001 Contract Billing

C Complete

EEC-42J75

100.00%

F Fixed

05/31/20

04/15/20

05/31/20

JACOBS

STEVENS

$3,000.00

04/20/20

05/15/20

1,000.00SQUARE FT:
Actl % Complete: 2,340.00Cost JTD: 100.32%Prj % Est: 

Revised
Estimate

Job
To Date

Cost Code /
Cost Type

% of
Est

Act %
Comp

Proj Cost to
Complete

Proj  %
of Est

Current
Variance

Date
Rptd

Period
To Date

Original
Estimate

Interior Piping200-000-000
L Labor

400.00368.75 92.19% 05/31100.00% 0.00 92.18%31.25400.00368.75COST:
M Material

250.00245.00 98.00% 05/31100.00% 0.00 98.00%5.00250.00245.00COST:
650.00 0.00COST TOTAL: 94.42%613.75 650.00 36.25613.75 94.42%

PHASE 200 TOTAL: 650.00613.75 0.0094.42% 100.00%613.75 650.00 36.25

Wire Pull300-000-000
L Labor

400.00450.00 112.50% 05/31100.00% 0.00 112.50%-50.00400.00450.00COST:
M Material

250.00237.50 95.00% 05/31100.00% 0.00 95.00%12.50250.00237.50COST:
650.00 0.00COST TOTAL: 105.77%687.50 650.00 -37.50687.50 105.77%

PHASE 300 TOTAL: 650.00687.50 0.00105.77% 100.00%687.50 650.00 -37.50

Equip. Install - Fixtures400-030-000
L Labor

600.00500.00 83.33% 05/31100.00% 0.00 83.33%100.00600.00500.00COST:
M Material

250.00350.00 140.00% 05/31100.00% 0.00 140.00%-100.00250.00350.00COST:
850.00 0.00COST TOTAL: 100.00%850.00 850.00 0.00850.00 100.00%

Equip. Install - Fixtures400-040-000
M Material

62.5068.75 110.00% 05/31100.00% 0.00 110.00%-6.2562.5068.75COST:
Equip. Install - Fixtures400-050-000

S 01-COCHRANSubcontract
120.00120.00 100.00% 05/31100.00% 0.00 100.00%0.00120.00120.00COST:

PHASE 400 TOTAL: 1,032.501,038.75 0.00100.61% 100.00%1,038.75 1,032.50 -6.25

2,332.502,340.00 0.00100.00% 05/31100.32% 100.32%Job Total: 2,340.00 2,332.50 -7.50

J/C Date: 20-05-31
Page: 1Run Date: 8/24/2017   5:34:56PM



Job Subcontractor Analysis Report

Edwardson Electric Company (EEC)
Sorted by Job Number

Contract
Balance

Payment
Amount

Retention
Amount

Amount
Billed

Revised
EstimateReference/Posting RemarksSrc

Cost Code
Trans Date

Job No: EEC3550 Koll-Savi Ranch Project Job Type: 001 Manager: ELLIOTT Job Status: Open Status Date: 05/31/2020

Phone: (714) 996-8534Contact: Jack CochraneCochrane's Concrete CoringVendor No: 01-COCHRAN

Underground Work - Backhoe Dig100-010-001 Lien Amount: 0.00 Release Date:

REVISED ESTIMATE 500.00 500.00
500.00 0.00 0.00 0.00 500.00Cost Code 100-010-001 Total:

500.00 0.00 0.00 0.00 500.00Vendor 01-COCHRAN Total:

Phone: (714) 998-3764Contact: Scott SimmonsDennick ConcreteVendor No: 01-DENNICK

Underground Work - Concrete100-020-000 Lien Amount: 0.00 Release Date:

REVISED ESTIMATE 6,000.00 6,000.00
05/30/20 AP 01DENNICK01157 Phase 1 completion 2,000.00 4,000.00
05/30/20 AP 01DENNICK01205 300LBS BASE GRADE 800.00 160.00 3,200.00
05/30/20 AP 01DENNICK1235 TOP - GRADE AA 2,700.00 500.00
05/30/20 PY 01DENNICK CK# 001056 DATE: 05/31/03 800.00 500.00
05/30/20 PY 01DENNICK CK# 028769 DATE: 05/30/03 1,000.00 500.00
05/30/20 PY 01DENNICK CK# 001056 DATE: 05/31/03 2,700.00 500.00

6,000.00 5,500.00 160.00 4,500.00 500.00Cost Code 100-020-000 Total:

6,000.00 5,500.00 160.00 4,500.00 500.00Vendor 01-DENNICK Total:

6,500.00 5,500.00 160.00 4,500.00 1,000.00Job EEC3550 Total:

6,500.00 5,500.00 160.00 4,500.00Report Total: 1,000.00

Run Date: 8/24/2017   5:39:59PM
J/C Date: 5/31/2020

Page: 1



Edwardson Electric Company (EEC)
Job Billing History Report

Job Number

Bill Method:  Job Type: Estimator: StartDate:
Compl Date:

Calc % Cmp: %Complete: Reported Date:
Contr Date:
Status Date:

F FIXED
Manager: 
Rev.Contract: 
Rev.Estimate: 

O OpenJob Status: 
Contract No: 

55.13%

001 Contract Billing

2250-RTJ
5/31/2020
4/25/2020
5/15/202060.00

JACOBS
ELLIOTT

5/1/2020
8/31/2020

36,450.00
33,515.00

SQ FEET 10,000

Job No: 01-SADDLE  Saddleback Community HospitalCustomer No:Saddleback-Hospital RemodelEEC2140

Transaction
Date

Billed 
Amount

%Contract
Billed RetentionType SRC Reference/Posting Remarks Payment

Current
Balance

8/24/2017 INV JC 01SADDLE 0002541IN 2,300.00 460.006.31% 2,300.00
8/24/2017 INV JC 0003002 1,000.00 200.002.74% 3,300.00
4/15/2020 INV JC 01SADDLE 0002500IN Advance Deposit 1,000.00 2.74% 4,300.00
4/30/2020 INV JC 01SADDLE 0002503IN Progress Billing 6,750.00 1,350.0018.52% 11,050.00
5/15/2020 PAY JC 0004001 CK 12875 Invoice #7051 100.00 1,000.00 10,050.00
5/15/2020 INV JC 0003001 Inv. 7251 Progress Billing 1,000.00 150.002.74% 11,050.00
5/15/2020 PAY AR 01SADDLE CK9574 1,000.00 10,050.00
5/31/2020 PAY AR 01SADDLE 0002529IN 205/177 2,000.00 8,050.00
5/31/2020 PAY AR 01SADDLE 0002503IN 205/177 5,400.00 2,650.00
5/31/2020 INV AR 01SADDLE 0002015CM PARTIAL RETU 300.00- 0.82%- 2,350.00
5/31/2020 INV JC 01SADDLE 0002529IN 10,120.00 2,024.0027.76% 12,470.00

21,870.00 4,284.00 9,400.00Job EEC2140 Total: 60.00% 12,470.00

Run Date: 8/24/2017   5:42:20PM
J/C Date: 5/31/2020

Page: 1



Job Billing Recap Report

Edwardson Electric Company (EEC)
Sorted by Job Number

Status
Description
Job Type

Job
Number

% Cont 
 Billed

Over/Under 
Billed

Projected
Profit

Proj %
Prft

Current
Balance

Paid To
DateRetention

Billed To
Date

Act %
Compl

Revised 
Contract

Saddleback-Hospital RemodelEEC2140

001 Open 36,450.00 60.00% 21,870.00 3,884.00 9,400.00 12,470.00 60% 16%5,654.080.00

Nexus-17th Floor BuildoutEEC3350

001 Open 20,000.00 85.00% 17,000.00 2,120.00 6,400.00 10,600.00 85% 34%6,730.140.00

Koll-Savi Ranch ProjectEEC3550

001 Open 325,000.00 13.00% 40,625.00 6,825.00 6,500.00 34,125.00 13% 7%21,140.000.00

Simmons Title - RemodelEEC4220

001 Complete 3,000.00 100.00% 3,000.00 0.00 0.00 3,000.00 100% 22%660.000.00

Coldwell-Tenant ImprovementEEC4575

001 Open 25,000.00 52.00% 5,000.00 250.00 0.00 5,000.00 20% 66%16,475.008,092.55-

Far West Savings-Lobby RemodelSRV5000

002 Open 12,000.00 70.00% 7,016.91 115.25 3,349.25 3,667.66 58% 1%150.201,383.09-

Liberty Mutual-RewireSRV5645

002 Open 6,000.00 7.00% 407.00 0.00 242.00 165.00 7% 46%2,769.2317.00

Simmons Title-RelocationSRV5880

002 Open 4,000.00 75.00% 1,784.00 0.00 284.00 1,500.00 45% 46%1,840.001,216.00-

Steele Tech - Suite ExpansionSRV6114

002 Open 10,000.00 10.00% 796.00 0.00 1,036.80 240.80- 8% 22%2,200.00204.00-

Precision Tool-WarehouseSRV6250

002 Open 15,000.00 25.00% 2,470.00 0.00 0.00 2,470.00 16% -10%1,480.00-1,280.00-

Taylor/Dunn - T&M ContractSRV6430

002 Open 20,000.00 2.00% 1,390.40 0.00 300.40 1,090.00 7% 37%7,400.00990.40

476,450.00 13,194.25 27,512.45 73,846.86 11,168.24- 63,538.6521% 13%101,359.31Report Total:

Run Date: 8/24/2017   5:43:11PM
J/C Date: 5/31/2020

Page: 1



Job Profitability Report

Edwardson Electric Company (EEC)
Sorted by Job Number

Revised
Estimate

Revised
Contract

Job
Number

Description
Job Type Status

Cost
Job To Date

Billed
Job To Date

% Cost
 of Est

Act %
Complt

% Cont
Billed

Projected
Profit(Loss)

Est %
Profit

Proj %
Profit

Saddleback-Hospital RemodelEEC2140
8.1%5,654.0860.0%60.00%21,870.0018,477.5533,515.0036,450.00001 Open 55.1%

Nexus-17th Floor BuildoutEEC3350
21.3%6,730.1485.0%85.00%17,000.0011,279.3815,750.0020,000.00001 Open 71.6%

Koll-Savi Ranch ProjectEEC3550
19.2%21,140.0012.5%12.50%40,625.0037,982.50262,600.00325,000.00001 Open 14.5%

Simmons Title - RemodelEEC4220
22.3%660.00100.0%100.00%3,000.002,340.002,332.503,000.00001 Complete 100.3%

Coldwell-Tenant ImprovementEEC4575
65.9%16,474.9720.0%0.00%5,000.004,464.568,525.0025,000.00001 Open 52.4%

Far West Savings-Lobby RemodelSRV5000
4.2%150.2058.5%70.00%7,016.918,294.8611,500.0012,000.00002 Open 72.1%

Liberty Mutual-RewireSRV5645
45.8%2,769.236.8%6.50%407.00210.003,250.006,000.00002 Open 6.5%

Simmons Title-RelocationSRV5880
36.3%1,840.0044.6%75.00%1,784.001,620.002,550.004,000.00002 Open 63.5%

Steele Tech - Suite ExpansionSRV6114
20.0%2,200.008.0%10.00%796.00780.008,000.0010,000.00002 Open 9.8%

Precision Tool-WarehouseSRV6250
30.0%1,480.00-16.5%25.00%2,470.004,120.0010,500.0015,000.00002 Open 39.2%

Taylor/Dunn - T&M ContractSRV6430
12.5%7,400.007.0%2.00%1,390.40252.0017,500.0020,000.00002 Open 1.4%

476,450.00 376,022.50 101,359.3189,820.85 23.9% 21.1%63,538.6221.3% 13.3%Report Total:

Run Date: 8/24/2017   5:44:06PM
J/C Date: 5/31/2020

Page: 1



Edwardson Electric Company (EEC)
Job Close Out Report

Register No: JC-000001

Job No: EEC4220   Simmons Title - Remodel

Cost Code /
  Cost Type

Dollars
Rev Est

Dollars
JTD

Units
JTD

Units
Rev EstU/M

% of
Estimate

Cost
Variance

Cost
VAR %

Outstanding
Work in Proc

Job Type: Bill Method:  Estimator: StartDate:
Compl Date:

Profit %:Acct Method:
Billed To Date:Contr Date:

Status Date:
F FIXED

Manager: 

Profit Amt: 
Retention: 

C CompleteJob Status: 
Contract No: 

22.00%

001 Contract Billing

EEC-42J75

Completed Contract

5/31/2020
JACOBS
STEVENS 5/15/2020

4/20/2020

4/15/2020
Rev. Contract:

Paid To Date:

3,000.00
3,000.00

0.00
0.00

SQUARE FT 1,000.00

660.00

200-000-000 Interior Piping
L Labor HOUR 16.00 14.75 400.00 368.75 92.19% 31.25 7.81% 368.75
M Material FEET 250.00 245.00 250.00 245.00 98.00% 5.00 2.00% 245.00

Code 200-000-000 Total:
Cost/SQUARE FT:

650.00 613.75 613.75
0.610.65 0.61

94.42% 36.25 5.58%
94.42% 5.58%0.04

Phase 200 Total:
Cost/SQUARE FT:

650.00 613.75 613.7594.42% 36.25 5.58%
0.65 0.61 0.0494.42% 5.58% 0.61

300-000-000 Wire Pull
L Labor HOUR 16.00 18.00 400.00 450.00 112.50% 50.00- 12.50%- 450.00
M Material FEET 1,000.00 950.00 250.00 237.50 95.00% 12.50 5.00% 237.50

Code 300-000-000 Total:
Cost/SQUARE FT:

650.00 687.50 687.50
0.690.65 0.69

105.77% 37.50- 5.77%-
105.77% 5.77%-0.04-

Phase 300 Total:
Cost/SQUARE FT:

650.00 687.50 687.50105.77% 37.50- 5.77%-
0.65 0.69 0.04-105.77% 5.77%- 0.69

400-030-000 Equip. Install - Fixtures
M Material EACH 5.00 7.00 250.00 350.00 140.00% 100.00- 40.00%- 350.00
L Labor HOUR 24.00 20.00 600.00 500.00 83.33% 100.00 16.67% 500.00

Code 400-030-000 Total:
Cost/SQUARE FT:

850.00 850.00 850.00
0.850.85 0.85

100.00% 0.00 0.00%
100.00% 0.00%0.00

400-040-000 Equip. Install - Trim
L Labor HOUR 0.00 0.00 0.00 0.00 0.00% 0.00 0.00% 0.00
M Material EACH 50.00 55.00 62.50 68.75 110.00% 6.25- 10.00%- 68.75

Code 400-040-000 Total:
Cost/SQUARE FT:

62.50 68.75 68.75
0.070.06 0.07

110.00% 6.25- 10.00%-
110.00% 10.00%-0.01-

400-050-000 Installation - Concrete Coring
S Subcontract HOUR 4.00 4.00 120.00 120.00 100.00% 0.00 0.00% 120.00

Phase 400 Total:
Cost/SQUARE FT:

1,032.50 1,038.75 1,038.75100.61% 6.25- 0.61%-
1.03 1.04 0.01-100.61% 0.61%- 1.04

Job EEC4220 Total: 
Cost/SQUARE FT:

2,332.50 2,340.00 2,340.00100.32% 7.50- 0.32%-
2.33 2.34 100.32% 0.01- 0.32%- 0.12

Run Date: 8/24/2017   5:53:43PM
J/C Date: 5/31/2020

Page: 1



Edwardson Electric Company (EEC)
Job Transaction Detail Report

Sorted by Job Number
Job No: 01-SIMMONS  SIMMONS TITLE COMPANYCustomer No:Simmons Title - RemodelEEC4220

Bill Method:  Job Type: Estimator: StartDate: 4/20/2020
Compl Date:
SQUARE FT
Calc % Cmp:

5/15/2020
1,000.00

100.00% %Complete Reported Date:
Contr Date:
Status Date:

F FIXED
5/31/2020
4/15/2020
5/31/2020

Manager: 
Rev.Contract: 
Rev.Estimate: 

JACOBS
STEVENS

3,000.00
2,332.50

C CompleteJob Status: 
Contract NoEEC-42J75

100.32%

001 Contract Billing

Cost Code /Type
Trans. Date SRC Reference/Posting Remarks Billed? Unit Cost Units Dollars %Estimate

Revised 
Estimate

200-000-000 Interior Piping
L Labor U/M: HOUR 25.00 400.00

25.00 14.75 368.755/1/2020 JC 0002022 5/1 DMT Piping for remodel Y 92.19%
M Material U/M: FEET 1.00 250.00

1.00 245.00 245.005/2/2020 JC 0002022 5/2 DMT 3/4" EMT Y 98.00%
Cost Code 200-000-000 Total: 613.75 650.00 94.42%

300-000-000 Wire Pull
L Labor U/M: HOUR 25.00 400.00

25.00 18.00 450.005/4/2020 JC 0002022 5/4 JLJ Wiring for remodel Y 112.50%
M Material U/M: FEET 0.25 250.00

0.25 950.00 237.505/4/2020 JC 0002022 5/4 JLJ Wiring for remodel Y 95.00%
Cost Code 300-000-000 Total: 687.50 650.00 105.77%

400-030-000 Equip. Install - Fixtures
L Labor U/M: HOUR 25.00 600.00

25.00 20.00 500.005/10/2020 JC 0002022 5/10 DMT Fixture installation Y 83.33%
M Material U/M: EACH 50.00 250.00

50.00 7.00 350.005/10/2020 JC 0002022 5/10 DMT Part #27317RJ Y 140.00%
Cost Code 400-030-000 Total: 850.00 850.00 100.00%

400-040-000 Equip. Install - Trim
M Material U/M: EACH 1.25 62.50

1.25 55.00 68.755/13/2020 JC 0002022 5/13 DMT Finish trim Y 110.00%
Cost Code 400-040-000 Total: 68.75 62.50 110.00%

400-050-000 Installation - Concrete Coring
S Subcontract 01-COCHRAN U/M: HOUR 30.00 120.00

30.00 4.00 120.005/15/2020 JC 0002023 Inv. 2127 Simmons Title-Coring Y 100.00%
Cost Code 400-050-000 Total: 120.00 120.00 100.00%
Job EEC4220 Total: 2,340.00 2,332.50 100.32%

Report Total: 2,340.00 2,332.50 100.32%

Run Date: 8/24/2017   6:06:25PM
J/C Date: 5/31/2020

Page: 1



Edwardson Electric Company (EEC)
Posting Date: All
G/L Posting Recap Report

Account Number Description Debit Credit
101-00-00 Cash in Bank - Checking 3,865.80 0.00
105-00-00 Accounts Receivable 84,270.81 3,865.80
106-00-00 Retention Receivables 11,709.00 0.00
141-00-00 Work in Process - Labor 5,137.50 9,237.50
143-00-00 Work in Process - Material 32,708.75 55,507.76
144-00-00 Work in Process - Subcontracts 285.00 5,170.55
146-00-00 Work in Process - Overhead 4,392.56 9,646.66
201-00-00 Accounts Payable 0.00 38,131.25
245-00-00 Sales Tax Payable 0.00 206.84
249-00-00 Deferred Income 0.00 80,795.00
401-00-00 Revenue - Contract Billing 0.00 3,500.00
402-00-00 Revenue - Time & Materials 0.00 11,477.97
451-00-00 Field Labor 9,237.50 0.00
453-00-00 Materials 55,507.76 0.00
454-00-00 Subcontracts 5,170.55 0.00
456-00-00 Overhead 9,646.66 0.00
715-00-00 Applied Overhead 0.00 4,392.56

Report Total: 221,931.89221,931.89

Run Date: 8/24/2017   6:07:38P Page: 1
J/C Date: 5/31/2020



Edwardson Electric Company (EEC)
Job Transaction Detail Report

Sorted by Job Number
Job No: 01-SIMMONS  SIMMONS TITLE COMPANYCustomer No:Simmons Title - RemodelEEC4220

Bill Method:  Job Type: Estimator: StartDate: 4/20/2020
Compl Date:
SQUARE FT
Calc % Cmp:

5/15/2020
1,000.00

100.00% %Complete Reported Date:
Contr Date:
Status Date:

F FIXED
5/31/2020
4/15/2020
5/31/2020

Manager: 
Rev.Contract: 
Rev.Estimate: 

JACOBS
STEVENS

3,000.00
2,332.50

C CompleteJob Status: 
Contract NoEEC-42J75

100.32%

001 Contract Billing

Cost Code /Type
Trans. Date SRC Reference/Posting Remarks Billed? Unit Cost Units Dollars %Estimate

Revised 
Estimate

200-000-000 Interior Piping
L Labor U/M: HOUR 25.00 400.00

25.00 14.75 368.755/1/2020 JC 0002022 5/1 DMT Piping for remodel Y 92.19%
M Material U/M: FEET 1.00 250.00

1.00 245.00 245.005/2/2020 JC 0002022 5/2 DMT 3/4" EMT Y 98.00%
Cost Code 200-000-000 Total: 613.75 650.00 94.42%

300-000-000 Wire Pull
L Labor U/M: HOUR 25.00 400.00

25.00 18.00 450.005/4/2020 JC 0002022 5/4 JLJ Wiring for remodel Y 112.50%
M Material U/M: FEET 0.25 250.00

0.25 950.00 237.505/4/2020 JC 0002022 5/4 JLJ Wiring for remodel Y 95.00%
Cost Code 300-000-000 Total: 687.50 650.00 105.77%

400-030-000 Equip. Install - Fixtures
L Labor U/M: HOUR 25.00 600.00

25.00 20.00 500.005/10/2020 JC 0002022 5/10 DMT Fixture installation Y 83.33%
M Material U/M: EACH 50.00 250.00

50.00 7.00 350.005/10/2020 JC 0002022 5/10 DMT Part #27317RJ Y 140.00%
Cost Code 400-030-000 Total: 850.00 850.00 100.00%

400-040-000 Equip. Install - Trim
M Material U/M: EACH 1.25 62.50

1.25 55.00 68.755/13/2020 JC 0002022 5/13 DMT Finish trim Y 110.00%
Cost Code 400-040-000 Total: 68.75 62.50 110.00%

400-050-000 Installation - Concrete Coring
S Subcontract 01-COCHRAN U/M: HOUR 30.00 120.00

30.00 4.00 120.005/15/2020 JC 0002023 Inv. 2127 Simmons Title-Coring Y 100.00%
Cost Code 400-050-000 Total: 120.00 120.00 100.00%
Job EEC4220 Total: 2,340.00 2,332.50 100.32%

Report Total: 2,340.00 2,332.50 100.32%

Run Date: 8/24/2017   6:06:25PM
J/C Date: 5/31/2020

Page: 1



Edwardson Electric Company (EEC)

Job Daily Production Report

Description
Job To Date

Hours
Job To Date 

Estimate
Mon
3/12

Tue
3/13

Wed
3/14

Thu
3/15

Fri
3/16

Sat
3/17

Sun
3/18 Week Total VarianceJob Number

For the week 3/12/2018 to 3/18/2018

Work Hours This Week

Saddleback-Hospital Remodel 15 14 8 15 7 0 0 287 48859 202EEC2140
Nexus-17th Floor Buildout 0 0 0 8 8 0 0 201 28816 88EEC3350
Koll-Savi Ranch Project 8 8 3 0 0 0 0 231 4,00019 3,769EEC3550
Steele Tech - Suite Expansion 0 0 5 0 0 0 0 13 1605 147SRV6114

23 22 16 23 15 0 0 99 731 4,936 4,205Report Total: 

 J/C Date: 3/19/2018
Page: 1Run Date: 3/19/2018   9:10:57PM



Time Track Register

Edwardson Electric Company (EEC)

AmountHours WorkedEarnings CodeNameEmployee Number

Register Number: JT-000001
Journal Posting Date: 3/19/2018

Job Number: EEC2140 Saddleback-Hospital Remodel

Cost Code: 100-010-000 Underground Work - Digging
Emerson, David 000001 REGULAR 7.00 175.0001-0001000
Emerson, David 000002 Overtime 0.00 0.0001-0001000

Cost Code 100-010-000 Total: 7.00 175.00
Cost Code: 100-010-001 Underground Work - Backhoe Dig

Emerson, David 000001 REGULAR 22.00 550.0001-0001000
Cost Code 100-010-001 Total: 22.00 550.00

Cost Code: 100-020-000 Underground Work - Concrete
Emerson, David 000001 REGULAR 8.00 200.0001-0001000

Cost Code 100-020-000 Total: 8.00 200.00
Cost Code: 600-010-000 Maintenance - Labor

Aldrich, Michael 000001 REGULAR 21.50 537.5001-0001005
Cost Code 600-010-000 Total: 21.50 537.50

Job EEC2140 Total: 58.50 1,462.50
Job Number: EEC3350 Nexus-17th Floor Buildout

Cost Code: 100-030-000 Underground Work - Piping
Simmons, Steve 000001 REGULAR 16.00 512.0001-0001015

Cost Code 100-030-000 Total: 16.00 512.00
Job EEC3350 Total: 16.00 512.00

Job Number: EEC3550 Koll-Savi Ranch Project

Cost Code: 200-000-000 Interior Piping
Simmons, Steve 000001 REGULAR 8.00 256.0001-0001015
Simmons, Steve 000001 REGULAR 11.00 352.0001-0001015

Cost Code 200-000-000 Total: 19.00 608.00
Job EEC3550 Total: 19.00 608.00

Job Number: SRV6114 Steele Tech - Suite Expansion

Cost Code: 200-000-000 Interior Piping
Simmons, Steve 000001 REGULAR 5.00 160.0001-0001015

Cost Code 200-000-000 Total: 5.00 160.00
Job SRV6114 Total: 5.00 160.00

98.50 2,742.50Report Total: 

Page: 1
 J/C Date: 3/19/2018
Run Date: 3/19/2018   9:12:06PM



Time Track Burden Allocation Register

Register Number: JT-000001

Burden 
Cost Code

Burd
TypeJob Cost Code Labor Code Employee Hours Wage Amount Credit AccountBurden AmountBurden Rate Debit Account

Calculation
Method

Edwardson Electric Company (EEC)

_____________________________Applied From______________________________

Journal Posting Date: 3/19/2018

001 Contract BillingJob Type: EEC2140 Saddleback-Hospital Remodel
100-090-000 B 100-010-000 0000002 01-0001000 7.00 175.00 710-00-0059.72 145-00-00Percentage 34.1250%
100-090-000 B 100-010-001 0000002 01-0001000 22.00 550.00 710-00-00187.69 145-00-00Percentage 34.1250%
100-090-000 B 100-020-000 0000002 01-0001000 8.00 200.00 710-00-0068.25 145-00-00Percentage 34.1250%
600-090-000 B 600-010-000 0000004 01-0001005 21.50 537.50 710-00-0026.88 145-00-00Percentage 5.0000%

Job EEC2140 Total: 342.541,462.5058.50

001 Contract BillingJob Type: EEC3350 Nexus-17th Floor Buildout
100-090-000 B 100-030-000 0000002 01-0001015 16.00 512.00 710-00-00174.72 145-00-00Percentage 34.1250%

Job EEC3350 Total: 174.72512.0016.00

001 Contract BillingJob Type: EEC3550 Koll-Savi Ranch Project
200-090-000 B 200-000-000 0000001 01-0001015 8.00 256.00 710-00-0098.56 145-00-00Percentage 38.5000%
200-090-000 B 200-000-000 0000002 01-0001015 11.00 352.00 710-00-00120.12 145-00-00Percentage 34.1250%

Job EEC3550 Total: 218.68608.0019.00

002 Service BillingJob Type: SRV6114 Steele Tech - Suite Expansion
200-090-000 B 200-000-000 0000002 01-0001015 5.00 160.00 710-00-0054.60 145-00-00Percentage 34.1250%

Job SRV6114 Total: 54.60160.005.00

98.50 2,742.50 790.54Report Total: 

 J/C Date: 3/19/2018
Page: 1Run Date: 3/19/2018   9:12:44PM
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